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The Joint Building Contracts Committee®  -  NPC                                                                
Minor Works Agreement – Edition 5.1 – March 2014  

 
JBCC® Constituents  

 
The Joint Building Contracts Committee® NPC (JBCC®) is representative of building owners and developers, professional consultants 
and general and specialist contractors who contribute their knowledge and experiences to the compilation of the JBCC® documents. 
The JBCC® documents portray the consensus view of the constituent members and are published in the interests of standardisation 
and good practice with an equitable distribution of contractual risk. The constituents are: 
  
 Association of Construction Project Managers 

Association of South African Quantity Surveyors 
Consulting Engineers South Africa 
Master Builders South Africa 
South African Black Technical and Allied Careers Organisation  
South African Institute of Architects 
South African Property Owners Association 
Specialist Engineering Contractors Committee  
 

The Minor Works Agreement structure 
 
The agreement clauses are divided into sections that correspond to the project execution sequence.  The documents set out clear, 
balanced and enforceable procedures, rights and obligations which, when competently managed and administered, protect the 
employer, contractor and subcontractors alike. Specific employer and contractor requirements are recorded in a separate JBCC® 
MWA Contract Data form      
 

This agreement is intended for use where: 
! The works are not complex 

The employer appoints: 
! A principal agent to administer the agreement 
! Other agents for specific aspects of the works 
! Direct contractors for specialised work or installation 

not undertaken by the contractor 
 
This agreement is suitable but not limited for use where: 

! The contractor is a small to medium enterprise 
! The employer carries the major liabilities related to 

the works 
! The employer is responsible for the primary 

insurances related to the works 
 

This agreement is not suitable where the works requires: 
! The appointment of nominated or selected 

subcontractors 
! Contract price adjustment (escalation) provisions  

 
 
 
and is not considered suitable where: 

! The works is of a complex nature 
! The anticipated construction period is longer than 

nine months 
! The necessary contract documentation is not 

complete and available at tender stage 
! Sectional completions are required 

 
Warning!   
 
This JBCC® Minor Works Agreement Edition 5.1 has been coordinated with the JBCC® Certificates and other support documents. 
Forms from previous editions are not compatible with this JBCC® Minor Works Agreement Edition 5.1. Parties using the JBCC® 
suite of contract agreements are warned of the dangers inherent in modifying any part of it. .  Experience has shown that changes 
drafted by others, including members of the building professions, often have results different from those intended that may be 
prejudicial to either, or both, parties 
 
Forms used with the JBCC® Principal Building Agreement and the JBCC® Nominated/Selected Subcontract Agreement are not 
compatible with the JBCC® Minor Works Agreement 
 
The JBCC® Documents 
 
The JBCC® documents are obtainable from constituent members’ regional offices in South Africa listed in this document                     
The JBCC® does not sell directly to users but may be contacted at info@jbcc.co.za       
 
The JBCC® Web Page www.jbcc.co.za provides current information regarding: 

Scheduled Seminars  
Frequently Asked Questions (FAQ’s)   
New Developments 
 

© Copyright Reserved 
The name ‘The Joint Building Contracts Committee® NPC’, the abbreviation JBCC®, the electronic version eJBCC® and the JBCC 
logo are registered trademarks. The JBCC® claims authorship of this work. All rights are reserved. No part of this publication may 
be reproduced, stored in any retrieval system, or transmitted in any form or by any means, electronic, mechanical, photocopying, 
scanning, recording, or otherwise, without the prior permission in writing of the JBCC®. Unauthorised reproduction of the work is an 
infringement of the copyright. Judicial proceedings can and will be instituted to obtain relief and recovery of damages   
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Actions by the parties / principal agent within a given time  
 
Clause Time period Action Purpose 
 1,0     
 2.5 1-7 CD  parties or principal agent, notices deemed to be received by e-Mail/post 
 3.0 
 4.0 
 5.4  5 WD contractor > PA > employer non-performance of an agent i.t.o. this agreement  
 5.5  5 WD contractor > PA > employer non-performance of an agent i.t.o. this agreement  
 6.0   
 7.0  principal agent + agents design 
 8.0 before start employer works risk/public liability/supplementary insurance 
 9.1.1 15 WD parties provide securities [CD] 
 9.1.2 20 WD parties provide replacement securities [CD] 
 9.1.3 15 WD parties adjust security value if contract value increased by 10%+  
 9.1.4 10 WD parties return original security form on expiry [CD] 
10.0   
11.0 15 WD contractor provide security/priced document/programme   
12.0 before start principal agent + agents setting out information 
13.0  principal agent instruction regarding direct contractor(s) 
14.3  5 WD contractor carry out a contract instruction, where practical 
15.2.2  contractor > principal agent ready for inspection for practical completion  
15.3  5 WD principal agent > contractor list for practical completion after inspection  
15.3.4  30 WD contractor CoPC issued, resolve items on list for completion  
15.4  5 + 5 WD contractor > principal agent  no ‘list’ > notice > deemed practically complete 
16.3  5 WD principal agent > contractor updated list for final completion after inspection 
17.4.1 10 WD principal agent revised date for practical completion 
17.4.2 10 WD principal agent adjustment of the contract value 
18.0  employer (principal agent) penalties? 
19.2 date [CD] PA > contractor/employer issue payment certificate and support forms 
19.7  14 CD employer pay contractor make payment from date of payment certificate 
19.8  21 CD contractor pay employer i.t.o. schedule from principal agent 
19.12  3 WD notice contractor > employer no payment, notice to suspend/call on security/termination 
19.13  5 WD  principal agent > contractor final payment certificate after certificate of final completion/accept final account 
20.4 notice contractor > principal agent notice of possible expense and loss   
20.7 45 CD principal agent prepare final account after date of practical completion   
20.8 21 CD contractor accept final account  
20.9 10 WD +7 CD  contractor > principal agent notice dispute final account/resolve issues and issue final account   
21.2 10 WD notice employer (PA) > contractor list of defaults to be remedied > suspend works 
21.3 forthwith employer > contractor default not remedied, termination  
21.8  5 WD contractor > employer  intention to suspend/terminate if defaults not remedied 
21.11  5 WD contractor > employer if default not remedied > termination   
21.12 forthwith contractor > employer default not remedied, termination forthwith  
21.19 20 WD principal agent (+ contractor?) prepare status report  
21.21 45 CD principal agent (+ contractor?) complete and agree final account 
22.1 notice either party notice of a disagreement  
22.2 10 WD either party disagreement not resolved > dispute  
22.3 10 WD either party appointment of adjudicator 
22.4.3 10 + 10 WD either party no determination > notice, no determination > arbitration 
22.5.3 15 WD either party appointment of arbitrator 

 
 
 
 
 
 
 
 
 
 
 
 
 



COGTA K
ZN - 

REHABIL
IT

ATIO
N O

F T
AC - 

M
OLE

FE - 
06

 N
ov

em
be

r 2
01

8

Page 3 of 20 Pages 
 
 

 
© Copyright reserved:  JBCC®   Minor Works Agreement, Edition 5.1 – March 2014 

 

MINOR WORKS AGREEMENT  
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ERRATA 

Page	
  	
  4	
  	
  CONSTRUCTION	
  PERIOD	
  	
  -­‐	
  Omit	
  ‘excluding	
  annual	
  industry	
  holiday	
  periods’	
  	
  	
  
Page	
  	
  7	
  	
  Cl	
  5.4	
  	
  notice	
  to	
  terminate	
  the	
  works	
  agreement	
  	
  [21.8.4]	
   	
  
Page	
  11	
  Cl	
  11.2.6	
  …	
  On	
  being	
  given	
  possession	
  of	
  the	
  site	
  commence	
  the	
  works	
  [CD]	
  within	
  ten	
  (10)	
  working	
  days	
  and	
  proceed	
  	
  	
  
Page	
  12	
  Cl	
  14.1.3	
  Reference	
  should	
  read	
  [12.3]	
   	
  
Page	
  13	
  Cl	
  15.3	
  Omit	
  “,	
  or	
  a	
  section	
  of	
  the	
  works”	
  
Page	
  13	
  Cl16.1	
  …	
  list	
  for	
  final	
  completion	
  …	
  omit	
  ‘final’	
   	
   	
  
Page	
  17	
  Cl	
  21.5a	
  	
  Add…	
  

 The	
  employer	
  has	
  the	
  right	
  of	
  recovery	
  against	
  the	
  contractor,	
  where	
  applicable,	
  [CD]	
  from	
  the:	
  	
  
Guarantee	
  for	
  Construction	
  (variable)	
  	
  -­‐	
  until	
  the	
  final	
  payment	
  has	
  been	
  made;	
  or	
  
Guarantee	
  for	
  Advance	
  Payment	
  	
  	
  	
  	
  	
  	
  	
  	
  -­‐	
  until	
  the	
  outstanding	
  balance	
  has	
  been	
  repaid	
  to	
  the	
  employer;	
  	
  
Thereafter	
  the	
  original	
  security	
  form(s)	
  shall	
  be	
  returned	
  to	
  the	
  contractor	
  within	
  ten	
  (10)	
  working	
  days 

Page	
  18	
  Cl	
  21.8.4	
  Reference	
  should	
  read	
  [5.4]	
   	
  
Page	
  18	
  Cl	
  21.8.8	
  Add	
  	
  …”Or	
  where	
  an	
  agent	
  has	
  failed	
  to	
  act	
  in	
  terms	
  of	
  delegated	
  authority	
  [5.5]”	
  
Page	
  18	
  	
  Add…	
  

	
   21.12.a	
   	
  The	
  Guarantee	
  for	
  Construction	
  [9.1],	
  where	
  applicable	
  [CD],	
  shall	
  expire	
  on	
  the	
  date	
  of	
  termination;	
  	
  
	
   	
   the	
  Guarantee	
  for	
  Advance	
  Payment	
  [9.4],	
  where	
  applicable	
  [CD],	
  shall	
  expire	
  on	
  repayment	
  of	
  amounts	
  due	
  to	
  the	
  employer.	
  The	
  original	
  

security	
  form(s)	
  shall	
  be	
  returned	
  to	
  the	
  contractor	
  within	
  ten	
  (10)	
  working	
  days	
  	
  
	
   21.12.b	
   	
  The	
  Guarantee	
  for	
  Payment	
  [9.5]	
  where	
  applicable	
  [CD],	
  shall	
  expire	
  on	
  payment	
  of	
  the	
  final	
  payment	
  certificate	
  or	
  on	
  payment	
  in	
  full	
  of	
  

the	
  guaranteed	
  sum,	
  or	
  on	
  the	
  date	
  of	
  expiry	
  of	
  the	
  security,	
  whichever	
  is	
  the	
  earlier.	
  The	
  original	
  security	
  form	
  shall	
  be	
  returned	
  to	
  the	
  
employer	
  within	
  ten	
  (10)	
  working	
  days	
  of	
  receipt	
  of	
  the	
  final	
  payment	
  

	
   Page	
  18	
  Cl	
  21.18	
  Add	
  	
  at	
  end	
  ….	
  “after	
  outstanding	
  payments	
  have	
  been	
  made”	
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INTERPRETATION 
   
1.0 DEFINITIONS and INTERPRETATION    
 
1.1  Definitions 

 
A word or phrase in bold type in this agreement shall have the meaning assigned to it in these definitions                         
A word or phrase not in bold type shall be interpreted in the context of its usage  

 
AGENT: An entity appointed by the employer to deal with specific aspects of the works  
  

 AGREEMENT: This JBCC® Minor Works Agreement and the completed JBCC® MWA contract data 
 
 BILLS OF QUANTITIES: The document drawn up in accordance with the measuring system [CD]  
  

CALENDAR DAYS: Twenty four (24) hour days commencing at midnight (00:00) which include Saturdays, Sundays, 
proclaimed public holidays and recorded annual builders’ holiday periods  [CD] 

 
CERTIFICATE of FINAL COMPLETION: A certificate issued by the principal agent to the contractor with a copy to the 
employer stating the date on which final completion of the works was achieved 

 
CERTIFICATE of PRACTICAL COMPLETION: A certificate issued by the principal agent to the contractor with a copy 
to the employer stating the date on which practical completion of the works was achieved 

 
CONSTRUCTION EQUIPMENT: Equipment and/or plant provided by or belonging to the contractor used during the 
construction period    
 
CONSTRUCTION INFORMATION: All information issued by the principal agent and/or agents including the contract 
documents, specifications, drawings, schedules, notices and contract instructions required for the execution of the 
works 
 
CONSTRUCTION PERIOD: The period commencing on the date [CD] of possession of the site and ending on the date 
of practical completion, excluding annual industry holiday periods	
  	
  	
  

 
CONTRACT DATA: The document listing the contract variables  
 
[CD]: The notation used where additional information is recorded in the contract data 
 
CONTRACT DOCUMENTS: This agreement, the contract drawings, the priced document and other identified 
documents [CD] 

 
CONTRACT DRAWINGS: The drawings listed on which the accepted tender or the negotiated amount was based [CD] 

 
CONTRACT INSTRUCTION: A written instruction issued by or under the authority of the principal agent to the  
contractor, which may include drawings and other construction information 
 
CONTRACT MINUTES: A comprehensive set of minutes prepared by the principal agent in which all pertinent 
contractual information that arises at meetings is progressively recorded 

 
 CONTRACT SUM: The accepted tender amount, inclusive of tax that is not subject to adjustment [CD] 
 

CONTRACT VALUE:  A monetary value initially equal to the contract sum that is subject to adjustment in terms of this 
agreement 

  
 CONTRACTOR: The party [CD] contracting with the employer for the execution of the works 
 

DEFECT: Any aspect of materials and workmanship forming part of the works that does not conform to the contract 
documents  

 
DIRECT CONTRACTOR: An entity appointed under separate agreement by the employer to do work on site prior to 
practical completion [CD]  

 
EMPLOYER: The party [CD] contracting with the contractor for the execution of the works  

 
EMPLOYER’S ALLOWANCE: An amount included in the contract sum for work intended for execution by the 
contractor, or others, including the contractor’s mark-up, the extent of which is identified but not detailed 
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FINAL ACCOUNT: The document prepared by the principal agent that reflects the final contract value of the works at 
final completion or termination  
 
FINAL COMPLETION: The stage of completion of the works as certified by the principal agent as being free of defects  
 
FINAL PAYMENT CERTIFICATE: The certificate issued by the principal agent after the issue of the certificate of final 
completion after the final account has been agreed, or deemed to have been agreed 
 
FORCE MAJEURE: An exceptional event or circumstance that: 

(a) could not have been reasonably foreseen 
(b) is beyond the control of the parties, and 
(c) could not reasonably have been avoided or overcome  

 Such an event may include but is not limited to: 
o Acts of war (declared or not), invasion, and hostile acts of foreign enemies 
o Insurrection, rebellion, revolution, military or usurped power, war (whether declared or not), terrorism 
o Civil commotion, disorder, riots, strike, lockout by persons other than the contractor’s employees or his 

subcontractors 
o Sonic shock waves caused by aircraft or other aerial devices, and ionising or radioactive contamination 
o Explosive materials, except where attributable to the contractor’s use of such technology 
o Natural catastrophes including earthquakes, floods, hurricanes, or volcanic activity 

 
FREE ISSUE: Materials and goods provided at  no cost to the contractor by the employer for inclusion in the 
works whether stored on or off the site or in transit  [CD]  

 
GUARANTEE for DEPOSIT: A security in terms of the JBCC® Guarantee for Deposit form obtained by the contractor 
from an institution approved by the employer  [CD] 

 
  GUARANTEE for CONSTRUCTION: A security in terms of the JBCC® Guarantee for Construction form obtained by the 

contractor from an institution approved by the employer  [CD] 
 

GUARANTEE for PAYMENT: A security in terms of the JBCC® Guarantee for Payment form obtained by the employer 
from an institution approved by the contractor  [CD] 
 
INTEREST: The bank rate applicable from time to time to registered banks borrowing money from the Central or Reserve 
Bank of the country [CD]. The ruling bank rate on the first calendar day of each month shall be used in calculating the 
interest due for such month 

 
JBCC®: The Joint Building Contracts Committee® NPC 

 
LATENT DEFECT: A defect that a reasonable inspection of the works by the principal agent would not have revealed  

 
LAW: The law of the country [CD] 

 
LIST for COMPLETION: A list issued by the principal agent where practical completion has been certified, listing 
defects and/or outstanding work to be completed 
 
LIST for FINAL COMPLETION: An updated list for completion issued by the principal agent after the inspection of the 
works for final completion, where final completion has not been achieved, listing defects and/or outstanding work to 
be completed to achieve final completion 
      

 LIST for PRACTICAL COMPLETION: A comprehensive and conclusive list issued by the principal agent after the 
inspection of the works for practical completion, where practical completion has not been achieved, listing the 
defects and/or outstanding work to be completed to achieve practical completion 

 
MATERIALS AND GOODS: Unfixed materials, goods and/or items prefabricated for inclusion in the works whether 
stored on or off the site or in transit  

  
MORA INTEREST: The rate of interest applicable from time to time prescribed in the relevant Act 
 
NOTICE: A communication issued by either party, the principal agent and/or agents to the other party or any agent, to, 
inter alia, record an event, request for outstanding information and/or where suspension and/or resumption of the works, 
or termination of this agreement is contemplated 
 
PARTY: The employer and/or the contractor and “parties” shall refer to both of them 

 
PAYMENT CERTIFICATE: A certificate issued at regular agreed intervals [CD] by the principal agent to the parties 
certifying the amount due and payable in terms of the JBCC® Payment Certificate format 
 
PENALTY: The stipulated amount per calendar day [CD] payable by the contractor to the employer where the date or 
the revised date for practical completion, whichever is the later, has not been met 
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 PRACTICAL COMPLETION: The stage of completion as certified by the principal agent where the works has been 
completed free of patent defects other than minor defects identified in the list for completion and can be used for the 
intended purpose [CD] 

 
PRELIMINARIES: Items listed in the priced document with any additions, alterations or modifications thereof 
incorporated in the contract documents 
 
PRICED DOCUMENT: Bills of quantities, schedule of rates or other pricing methods  [CD]  

 
PRIME COST AMOUNT: An amount included in the contract sum for the delivered cost of materials and goods 
obtained from a supplier as instructed by the principal agent  
 
PRINCIPAL AGENT: The entity appointed by the employer with full authority and obligation to act in terms of this 
agreement  [CD] 
 
PROGRAMME: A diagrammatic representation of the planned execution of units of work or activities indicating the dates 
for commencement and completion prepared and maintained by the contractor 

  
RETENTION:  The security selected by the contractor as a payment reduction from the value certified in a payment 
certificate 
 
SECURITY: A monetary guarantee provided by the employer to the contractor, or the contractor to the employer in 
terms of this agreement  [CD] from which either party may recover expense and loss in the event of default  

  
 SITE: The land, or place, where the works is to be executed [CD] 
 
 SUSPENSION: The temporary cessation of the works by the contractor  
 

 STATUS REPORT: A report compiled by the principal agent and/or agents in the event of termination of the 
agreement, or due to a force majeure event, to record the state of completion or otherwise of the works, as the case 
may be.  Such status report may include marked up drawings and photographs 

 
 TAX: Value-added tax or any other tax, duty or levy applicable by law  
 

 WORKING DAYS: Calendar days which exclude Saturdays, Sundays, proclaimed public holidays and recorded annual 
builders’ holiday periods  [CD]    

  
 WORKS: The extent of work to be executed by the contractor described in the contract documents and contract 

instructions, which includes free issue, and materials and goods.  Work or installations to be executed by direct 
contractors and others responsible to the employer are excluded  [CD] 

 
 
1.2        Interpretation 

  
1.2.1 The words ‘accept, allow, appoint, approve, authorise, certify, decide, demand, designate, grant, instruct, issue, list, 

notice, notify, object, record, reduce, refuse, request, state and their derivatives require such acts to be in writing 
      

1.2.2 The masculine gender includes the feminine and neuter genders and vice versa, the singular includes the plural vice 
versa, and a person includes juristic or artificial persons     

 
1.2.3  The headings of clauses are for reference purposes only and shall not be used in interpretation   
 
1.2.4 Reference to a clause number written as [54.3.2] means that specific clause; clause [54.3.2-4] means the sub-clauses 2 

to 4 inclusively; clause [54.3.2 & 4] means the sub-clauses 2 and 4 only 
 
1.2.5 The word ‘deemed’ shall be conclusive that something is fact, regardless of the objective truth 
 
 
2.0 LAW, REGULATIONS AND NOTICES 

 
2.1 The parties shall comply with the law, regulations, bylaws, notices and charges by authorities applicable to the works 

[20.3.1] [CD]  
 
2.2  Documents and legislation referred to in this agreement shall mean the current edition thereof with all amendments 

thereto at the date of submission of the contractor’s offer unless otherwise stated [CD]  
 
2.3 All communication or notices between the parties shall be in the language of this agreement and in a form that can be 

read, copied and recorded [CD]   
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2.4 Legal processes arising out of or concerning this agreement may validly be delivered to and served on the parties at the 
physical address of the parties recorded in this agreement.  Either party may, at any time, by notice to the other, 
change its physical address provided it is in the same country   

 
2.5 Notices given in terms of this agreement shall have be deemed to have been received where:   
   
2.5.1   Delivered by hand - on the day of delivery 
    
2.5.2   Sent by electronic mail - within one (1) working day 
 
2.5.3    Sent by registered post - within seven (7) calendar days after posting  
 

 
3.0 OFFER, ACCEPTANCE AND ASSIGNMENT 
 
3.1 The objective of this agreement is the execution of and payment for the works for which there has been an offer by the 

contractor and an acceptance by the employer  
 

3.2 This agreement shall come into force on the date of acceptance by the employer (the contract date) and continue to be 
of force and effect until the end of the latent defects liability period - notwithstanding termination or the certification of final 
completion and final payment [9.0; 21.0 & 22.0]  

 
3.3  Where any provision of this agreement is rendered void, illegal or unenforceable under any law, the validity, legality and 

enforceability of the remaining provisions shall not in any way be affected or impaired. The parties shall endeavour in 
good faith to agree an alternative provision to the void, illegal or unenforceable provision 
 

3.4 Failure by a party to enforce any provision of this agreement shall not constitute a waiver of terms of this agreement or 
affect such party’s rights to require the performance at any time in the future 

 
3.5 Neither party shall assign or cede rights or obligations under this agreement without the prior written consent of the other 

party, which consent shall not be withheld without good reason     
 
 
4.0 CONTRACT DOCUMENTS     

 
4.1  The parties shall sign the original contract documents and shall each be issued with a copy thereof. The original signed 

contract documents shall be held by the principal agent  
 
4.2 The priced documents shall not be used as a specification of materials and goods or methods, nor be used for any 

other purpose, published or disclosed without the written consent of the parties  
 
4.3 The principal agent shall timeously provide the number of copies of drawings, un-priced bills of quantities and other 

construction information at no cost to the contractor [CD]      
   
  
5.0 EMPLOYER’S AGENTS     

 
5.1 The employer warrants that the principal agent has full authority and obligation to act and bind the employer in terms of 

this agreement. The principal agent has no authority to amend this agreement  
  

5.2 The employer may appoint agents to deal with specific aspects of the works in terms of this agreement [CD]. The 
principal agent shall give notice to the contractor where such authority to issue contract instructions and perform 
duties for specific aspects of the works is delegated to agents  

     
5.3 All agents shall declare any interest or involvement in the works other than a professional interest, where applicable [CD] 
 
5.4 Where any agent fails to act in terms of delegated authority, the contractor shall give notice to the employer with a 

copy to the principal agent to rectify such default within five (5) working days. Where such default has not been 
rectified, the contractor may give notice to terminate the works   

 
5.5 Where any agent fails to act or is unable to act, or ceases to be an agent, in terms of this agreement, the employer shall 

appoint another agent within five (5) working days of the date of such notice from the contractor. The employer shall 
not appoint an agent against whom the contractor makes reasonable objection within five (5) working days of receipt of 
notice of intention to make such an appointment  [21.8.4] 

 
5.6  The employer shall not interfere with or prevent the principal agent or an agent from exercising fair and reasonable 

judgement when performing their obligations in terms of this agreement [6.0; 14.0]  
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6.0  PRINCIPAL AGENT 
 
6.1  The principal agent shall: 
 
6.1.1  Administer this agreement  
 
6.1.2   Meet regularly with the contractor and agents to monitor progress of the works, and to deal with technical and 

coordination matters. The principal agent shall record and timeously distribute the contract minutes of such 
meetings   

   
6.1.3  Issue construction information timeously  
 
6.1.4  Give the contractor interpretations and direction on the standard of work and the state of completion of the works 

required of the contractor to achieve practical completion and final completion 
 
6.1.5    Revise the date for practical completion [17.0]   
     
6.1.6 Issue a certificate of practical completion and a certificate of final completion where the works has reached 

the specified standard of completion  [15.3.3; 16.2.2] 
 
6.1.7  Issue interim payment certificates to the contractor by the due date [CD] with a copy to the employer until the 

issue of the final payment certificate [19.2]  
   
6.1.8   Adjust the contract value and prepare the final account [20.0]    
 
 
7.0 DESIGN RESPONSIBILITY  
 
7.1 The contractor shall not be responsible for the design of the works other than the contractor’s temporary works.  The 

contractor shall not be responsible for the coordination of design elements  
 
 

INSURANCE AND SECURITY 
 
8.0  RISKS, INDEMNITIES AND INSURANCES 
 
8.1 The employer shall be at risk for and indemnifies and holds the contractor harmless from claims or proceedings for 

damages, expenses and/or loss (including legal fees and expenses) in respect of or arising from or out of the execution 
of the works or occupation of the site by the contractor due to: 

 
8.1.1  Death or bodily injury or illness to any person 
 
8.1.2  Physical loss or damage to any property other than the works  
 
8.1.3  The cost of making good physical loss and repairing damage to the works including existing structures and the 

contents thereof 
 
8.1.4  The support of structures being altered or added to 
 
8.1.5  Removal of or weakening of or interference with the support of land and/or property adjacent to or within the site 
 
8.1.6  A defect in free issue 
 
8.1.7  Work to be executed and/or installed in the works by a direct contractor 
 
8.1.8  Design of the works (other than contractor’s temporary works) 
 
8.1.9  Force majeure 
 
8.2 The contractor shall be at risk for his employees, construction equipment and vehicles 
 
8.3 The employer shall effect and keep in force in the joint names of the parties the following insurance policies from 

handover of the site until the contractor’s responsibility has ended: 
 
8.3.1  Contract Works Insurance [CD] including the value of free issue and of direct contractor’s works and temporary 

 works (as defined in the insurance policy) and adequate cover for the clearing away and removing of all debris 
 and any other costs to reinstate the works and where required, damage to the employer’s surrounding property 
 [CD] in the care, custody or control of the contractor or to be worked upon 
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8.3.2  Supplementary Insurance [CD] for the works against loss or damage caused by civil commotion, riot, strike, 
labour disturbances and lockout to the extent not insured under the Contract Works Insurance 

 
8.3.3  Public Liability Insurance [CD] providing indemnity in respect of accidental death or bodily injury contracted by any 

person and accidental loss of or physical damage to tangible property (other than property of the contractor 
and/or his employees) to remain in force to final completion 

 
8.3.4  Removal of Lateral Support Insurance [CD] where the employer considers that the execution of the works could 

cause the removal of or weakening of or interference with the support of land or property adjacent to or within the 
site and the consequences thereof.  The employer shall appoint an agent to design and monitor appropriate 
support structures for use in excavations and/or in an existing property that forms part of the works and/or the site 

 
8.4 The employer shall provide the contractor with the entire policy wording of such policies 
 
8.5 The employer shall notify the insurers of any relevant changes in respect of this agreement 
 
8.6 The contractor shall be responsible for the policy deductibles [CD] in respect of the insurances arranged by the 

employer where an action or inaction by contractor is the cause of a claim   
 
8.7 Should any incident or event occur which could give rise to a potential claim in terms of the insurances arranged by the 

employer, the contractor shall give notice to the principal agent 
 
8.8 The contractor shall effect and keep in force until the contractor’s responsibility has ended insurance in respect of the: 
 
8.8.1  Contractor’s employees 
 
8.8.2  Contractor’s vehicles and construction equipment 
 
9.0  SECURITY  
 
9.1 The parties shall: 

 
9.1.1  Provide to the other party the security [CD] within fifteen (15) working days of acceptance of the offer   

 
9.1.2   Provide to the other party a replacement security where the date for practical completion is extended to suit the 

revised construction period for an appropriate value twenty (20) working days prior to its expiry date  
 
9.1.3  Where the contract value exceeds the contract sum by more than ten per cent (10%), provide an adjusted 

security at the employer’s expense and provide written proof of such adjustment to the respective parties 
 

9.1.4  Return the original (adjusted) security form within ten (10) working days after the expiry date  
 

9.2 The contractor shall waive his lien on receipt of JBCC® Guarantee for Payment from the employer  
 

9.3 The contractor may choose the security to be provided [CD]:   
 
9.3.1   JBCC® Guarantee for Construction (variable) [CD] initially equal to six per cent (6%) of the contract sum   

  
  Or… 
 
9.3.2  A payment reduction certified by the principal agent equal to eight per cent (8%) of the value of each payment 

certificate up to a maximum of four per cent (4%) of the contract sum is reached; reduced at practical 
completion to two per cent (2%) of the contract sum and to zero per cent (0%) in the final payment certificate  

 
9.4       Where an advanced payment is required for work prior to installation or for materials and goods stored off site, the 

contractor shall provide a JBCC® Guarantee for Deposit equal in value to the aggregate amount of all such advanced 
payments [CD]  

	
  
9.5 The employer shall provide to the contractor a JBCC® Guarantee for Payment, where required in the accepted offer 

[CD], within fifteen (15) working days of acceptance of the contractor’s offer 
 
9.6 Either party may issue a written demand in terms of the applicable security with a copy to the principal agent. 

Payments made by the guarantor to the party in terms of such security shall not prejudice the rights of the other party  
9.7 A security held by either party shall be for the due fulfilment of the other party’s obligations in terms of this agreement  
 
9.8 Where a party makes an unjustified call on a security, the amount paid and mora interest shall be paid to the other 

party  
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EXECUTION 
 
10.0  EMPLOYER 
 
10.1  The employer shall: 
 
10.1.1  Appoint agents to deal with specific aspects of the works in terms of this agreement  
 
10.1.2  Ensure the principal agent and/or agents provide all construction information timeously to the contractor  
 
10.1.3 Record specific requirements [CD] where the existing premises will be in use during the execution of the works 

including restriction of working hours  
 

10.1.4  Record and describe relevant natural features and known services where the contractor shall be responsible for 
their preservation [CD]  

 
10.1.5 Provide access to water, sewer and/or electricity connections to the site [CD]  
 
10.1.6 Define any restrictions to the site or areas that the contractor may not occupy [CD]  
 
10.1.7  List statutory and other notices the contractor must submit and/or comply with before possession of the site can 

be given 
  
10.1.8 Give possession of the site to the contractor on the agreed date [CD] 

 
10.1.9  Effect and keep in force insurances in the joint names of the parties  
 
10.1.10  Provide a JBCC® Guarantee for Payment [9.5], where applicable [CD]    
 
10.1.11 Make payments by the due date [CD], [19.7, 21.8.3]  
 
10.1.12 Pay deposits where required [CD]  
 
10.1.13  Permit reasonable access to the works by the contractor subsequent to practical completion to fulfil 

outstanding obligations [15.5]  
 
10.1.14  Supply free issue to suit the programme [CD] 
   
10.2  The employer may employ: 
 
10.2.1 Direct contractors [CD]   
  
10.2.2 Others to rectify any default of the contractor and recover expense and loss resulting from such action   
 
 
11.0  CONTRACTOR 

 
11.1 The contractor shall submit to the principal agent within fifteen (15) working days of acceptance of tender: 
 
11.1.1 The security, where selected [CD]   
   
11.1.2  A JBCC® format Waiver of Lien, where applicable [CD]   
    
11.1.3  The priced document [CD]   
    
11.1.4  A programme for the works in sufficient detail to monitor the progress of the works 
   
11.2 The contractor, on being given possession of the site, shall: 
 
11.2.1  Submit all statutory notices for the works    
    
11.2.2   Designate a competent person to continuously administer and control the works as the contractor’s 

representative. A contract instruction given to the contractor’s representative shall be deemed to be given to 
the contractor 

    
11.2.3   Maintain daily records in compliance with the law and provide regular copies to the principal agent  
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11.2.4  Provide everything necessary for the proper execution of the works in compliance with the contract documents, 
using materials and workmanship of the quality and standards specified to the approval of the principal agent    

 
11.2.5  Provide, maintain and remove on completion any temporary structures and construction equipment   
 
11.2.6  On being given possession of the site commence the works within ten (10) working days and proceed with due 

diligence, regularity, expedition, skill and appropriate resources to bring the works to practical completion and to 
final completion  

 
11.2.7  Keep on site a copy of all construction information required for execution of the works to which the employer 

and principal agent and/or agents shall have reasonable access  
 
11.2.8 Assist the principal agent in the preparation of payment certificates [19.1-2] 
            
11.2.9 Allow the employer and agents reasonable access to the works, workshops and other places where work is 

being prepared, executed or stored    
   
11.2.10   On achievement of practical completion hand over to the principal agent all information for the preparation of 

‘as built’ documentation and applicable statutory/regulatory approval certificates   
 
11.2.11  On achievement of final completion hand over to the principal agent all operating and instruction manuals, 

product guarantees and the like  
 
 
12.0  SETTING OUT 
 
12.1  The principal agent, or delegated agent shall: 

  
12.1.1  Point out boundary pegs or beacons identifying the site and the datum level 

 
12.1.2   Define the setting out points and levels required for the execution of the works  
 
12.2 The contractor shall be responsible for the: 
  
12.2.1  Accurate setting out of the works notwithstanding checking by others    
 
12.2.2  Preservation and the reinstatement of boundary pegs, beacons and other survey information    
 
12.3 The contractor shall immediately suspend affected work to an appropriate extent where undocumented services, natural 

features, articles of value or relics are uncovered on the site, and notify the principal agent who shall issue a contract 
instruction on how to proceed with the works. Any relics or other articles found on the site shall remain the property of 
the employer    

  
 
13.0 DIRECT CONTRACTORS 
 
13.1 The contractor shall: 
 
13.1.1  On instruction by  the principal agent permit direct contractors to execute and/or install work as part of the 

works [CD]. Such access to the works shall not constitute deemed achievement of practical completion or 
occupation by the employer [15.5]  

 
13.1.2  Make reasonable allowance in the programme for such work or installation [CD]     
 
13.1.3  Be entitled to claim expense and/or loss caused by direct contractors [20.0] 
 
13.2 Payment of a direct contractor shall be the responsibility of the employer outside this agreement  
  
13.3 There shall be no privity of contract between the contractor and a direct contractor appointed by the employer  
 
 
14.0 CONTRACT INSTRUCTIONS    
 
14.1 The principal agent may issue contract instructions to the contractor regarding: 
   
14.1.1 Rectification of discrepancies, errors in description or omissions in contract documents other than this 

agreement    
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14.1.2 Alteration to design, quality or quantity of the works provided that such contract instructions shall not 
substantially change the scope of the works  

 
14.1.3 The site [12.0]   
 
14.1.4 Compliance with the law, regulations and bylaws [2.1]   
   
14.1.5  Provision and testing of samples of materials and goods, finishes or assemblies of elements of the works  
 
14.1.6 Opening up of work for inspection, removal or re-execution  
 
14.1.7 Removal or re-execution of work  
 
14.1.8 Removal or substitution of any materials and goods  

 
14.1.9 Protection of the works 

 
14.1.10 Making good physical loss and repairing damage to the works [8.0] 
 
14.1.11 Rectification of defects [16.4, 16.8] 

 
14.1.12 A list for practical completion specifying outstanding or defective work to be rectified to achieve practical 

completion and a list for completion and a list for final completion specifying outstanding or defective work to 
be rectified to achieve final completion 

 
14.1.13 Expenditure of employer allowances and/or prime cost amounts  
 
14.1.14 Work by direct contractors [13.0]  
 
14.1.15 Access by other or previous contractors to remedy defective work  
 
14.1.16 Removal from the site of any person employed on the works  

  
14.1.17  Removal from the site of any person not engaged on or connected with the works   
 
14.1.18  On termination, protection of the works, removal of construction equipment and surplus materials and goods 

[21.4.3] 
 
14.2 The contractor shall comply with and duly execute all contract instructions  
 
14.3 Should the contractor fail to proceed with a contract instruction with due diligence, the principal agent may give 

notice to the contractor to proceed within five (5) working days of receipt of such notice.  Where the contractor 
remains in default, the employer may engage others to carry out such contract instruction.  The employer may recover 
expense and/or loss incurred  [20.6]    

 
14.4 The contractor shall not be obliged to carry out a contract instruction for additional work issued after the certified date 

of practical completion  
 
14.5 Oral instructions shall be of no force or effect   
 
 

COMPLETION 
 
15.0  PRACTICAL COMPLETION  
 
15.1 The principal agent shall: 
 
15.1.1  Inspect the works at appropriate intervals to give the contractor interpretations and direction on the standard of 

work and the state of completion of the works that the contractor will be required to achieve for practical 
completion [CD]  

 
15.1.2  Issue a contract instruction [14.1.5-10] consequent on such inspection, where necessary  
 
15.1.3 Inspect the works within the period stated [CD]  
 
15.2 The contractor shall:   

     
15.2.1   Inspect the works in advance of the date for practical completion to confirm that the standard of work required 

and the state of completion of the works for practical completion [CD] has been achieved   
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15.2.2  Give timeous notice to the principal agent of the anticipated date for the inspection for practical completion of 
the works to meet the date for practical completion [CD]  

 
15.3 The principal agent shall after inspection of the works, or a section of the works, within the period stated [15.1.3]  
 forthwith issue: 
 
15.3.1  A comprehensive and conclusive list for practical completion [14.1.12] to the contractor where the works has 

not reached practical completion specifying the defects to be rectified and work to be completed to achieve 
practical completion   

 
15.3.2  An updated list for practical completion to the contractor specifying items on the list for practical completion 

that have not been attended to satisfactorily to be rectified and work to be completed to achieve practical 
completion. The contractor shall repeat the procedure until all items on the list for practical completion have 
been dealt with satisfactorily before the certificate of practical completion is issued by the principal agent  

 
 Or … 

 
15.3.3 A certificate of practical completion to the contractor with a copy to the employer stating the date on which 

practical completion of the works was achieved 
 
15.3.4  A list for completion of items to be rectified and work to be completed to the contractor with a copy to the 

employer that may include marked up drawings and photographs    
 
15.4 Should the principal agent not issue a list for practical completion or the updated list within five (5) working days 

after the inspection period, [15.3] the contractor shall give notice to the employer and the principal agent.  Should the 
principal agent not issue such list within a further five (5) working days of receipt of such notice, practical completion 
shall be deemed to have been achieved on the intended/revised date for practical completion and the principal agent 
shall issue the certificate of practical completion forthwith 

 
15.5  On issue of the certificate of practical completion the employer shall be entitled to possession of the works and the 

site subject to the contractor’s lien, if applicable  [CD]   
 
 
16.0 DEFECTS LIABILITY PERIOD AND FINAL COMPLETION 
 
16.1 The defects liability period for the works shall commence on the calendar day following the date of practical 

completion and end at midnight (00:00) ninety (90) calendar days from the date of practical completion [CD] or when 
work on the list for final completion has been satisfactorily completed [16.3], whichever is the later  

 
16.2 On expiry of the defects liability period the principal agent shall inspect the works and forthwith issue: 

 
16.2.1  A list for final completion (an updated list for completion) specifying all outstanding work to be completed and / 

or defects to be rectified to achieve final completion where the works has not reached final completion. The 
contractor shall promptly attend to the items listed, and repeat the procedure until the certificate of final 
completion is issued by the principal agent     

 
  Or… 

 
16.2.2  A certificate of final completion to the contractor with a copy to the employer where the works has reached 

final completion  
 
16.3 Should the principal agent not issue a list for final completion or the updated list within five (5) working days after the 

inspection period, [16.2.1] the contractor shall notify the employer and the principal agent forthwith. Should the 
principal agent not issue such list within a further five (5) working days of receipt of such notice, final completion shall 
be deemed to have been achieved on the date of expiry of the notice   

  
16.4 A certificate of final completion shall be conclusive as to the sufficiency of the works and that the contractor’s 

obligations [11.2.6] have been fulfilled other than for latent defects   
 

16.5 The latent defects liability period for the works shall commence at the start of the construction period and end five (5) 
years from the date of final completion [16.2.2]    

 
16.6 Where termination of this agreement occurs before the date of final completion, the latent defects liability period shall 

end:       
 
16.6.1 Five (5) years from the date of termination [21.5]   
 
 Or… 
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16.6.2 On the date of termination where execution of the works has become impossible due to circumstances beyond 
the control of either party [21.16], or on the date of termination by the contractor due to default by the employer 
[21.12;  21.13.2] 

 
16.7 Where the contractor or a supplier is required to give a guarantee, warranty or indemnity, other than a security to the 

contractor, the rights under such guarantee, warranty or indemnity shall be ceded to the employer on the date of issue 
of the certificate of final completion. This cession shall not prejudice any other rights the employer may have 

 
16.8 The contractor shall make good all latent defects that appear up to the date of expiry of the latent defects liability 

period [3.2] 
 
 
17.0 REVISION OF THE DATE FOR PRACTICAL COMPLETION   
 
17.1 The contractor is entitled to a revision of the date for practical completion by the principal agent without an 

adjustment of the contract value [20.0], for a delay to practical completion caused by one or more of the following 
events:  

 
17.1.1        Adverse weather conditions  
    
17.1.2 Inability to obtain materials and goods where the contractor has taken reasonable steps to avoid or reduce such 

delay   
  

17.1.3 Making good physical loss and repairing damage to the works [8.0] where such risk is beyond the reasonable 
control of the parties  

 
17.1.4  Exercise of statutory power by a body of state, public or local authority that affects the execution of the works  
 
17.1.5 Force majeure 
 
17.2 The contractor is entitled to a revision of the date for practical completion by the principal agent with an adjustment of 

the contract value [26.0], for a delay to practical completion caused by one or more of the following events: 
 
17.2.1 Delayed possession of the site [10.1.7]  
  
17.2.2 Making good physical loss and repairing damage to the works where the contractor is not at risk   
   
17.2.3 Contract instructions [14.0] not occasioned by the contractor’s default    
   
17.2.4 Opening up [14.1.6; 14.1.7] and testing of work and materials and goods [14.1.5] where such work is in 

accordance with the contract documents  
 
17.2.5 Late or incorrect issue of construction information [10.1.2; 12.1; 14.1]  

 
17.2.6  Late supply of free issue, materials and goods for which the employer is responsible  
 
17.2.7 Default by the principal agent or the employer 
   
17.2.8  An act or omission of a direct contractor  [13.0]    
  
17.2.9 Utilities connections not available 
   
17.2.10   Suspension of the works    
        
17.3 The contractor shall: 
 
17.3.1   Report at the next site meeting the cause of such delay and the working days claimed and expense and loss 

incurred where applicable  
    
17.4 The principal agent shall: 

  
17.4.1  Determine the revised date for practical completion by granting, reducing or refusing each extension claimed at 

intervals no greater than ten (10) working days   
    
17.4.2  Determine the adjustment of the contract value where claimed at intervals no greater than ten (10) working days   
    
17.4.3  Record the details of the delay and adjustment to the contract value in the contract minutes   
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17.5 Where the contractor disagrees with such a decision, the principal agent shall give reasons for his decision to revise 
the date for practical completion and/or to adjust the contract value and shall record such information in the contract 
minutes.  The contractor may dispute such reasons and the effects thereof  

 
 
18.0  PENALTY FOR NON-COMPLETION  
 
18.1 Where the contractor fails to bring the works to practical completion by the date for practical completion [CD], or the 

revised date for practical completion, the contractor shall be liable to the employer for the penalty [CD]  
  

18.2 Where the employer elects to levy such penalty, on notice thereof to the contractor, the principal agent shall 
determine the amount due from the later of the date for practical completion [CD], or the revised date for practical 
completion up to and including the earlier of: 

 
18.2.1  The actual or deemed date of practical completion of the works [15.3.3]  
    
18.2.2  The date of termination [21.17]  
 
18.3 The principal agent shall include penalty amounts [18.2] in interim payment certificates from the date on which the 

employer’s entitlement to penalties commences  
 
 

PAYMENT 
 
19.0  PAYMENT  
 
19.1 The contractor shall cooperate with and assist the principal agent in the preparation of payment valuations by providing 

all required documents and quantified amounts of work duly executed.  Where the contractor has not provided such 
information the principal agent shall make a fair estimate of the work executed       

 
19.2 The principal agent shall regularly by the due date [CD] issue payment certificates to the contractor until and 

including the issue of the final payment certificate. A payment certificate may be for a nil or negative amount. The 
principal agent shall provide a copy of each payment certificate to the employer    

   
19.3 Each payment certificate shall separately include: 
 
19.3.1  A fair estimate of the value of work executed    
    
19.3.2  A fair estimate of materials and goods [CD] 
   
19.3.3 Security adjustment [9.3.2]      
 
19.3.4 The gross amount certified 
 
19.3.5 The value previously certified         

 
19.3.6  Amounts due to either party excluding interest amounts and other non-taxable amounts    
 
19.3.7 Tax   

 
19.3.8 Interest due  [19.4; 19.11] 

 
19.3.9 Other non-taxable amounts  
 
19.3.10 The net amount certified due to the contractor or the employer 
 
19.4 The principal agent shall concurrently with each payment certificate determine default interest at six percentage points 

(6%) per annum above the ruling rate of interest where payment has not been received within the stipulated period [19.7, 
19.8], compounded monthly from the due date for payment until the date of payment   

   
19.5 An interim payment certificate shall not be evidence that the works and materials and goods are in terms of the 

contract documents               
 
19.6 The principal agent shall certify one hundred per cent (100%) of the amount of the final account including adjustments 

in the final payment certificate    
 

19.7 The employer shall pay the contractor the amount certified in an issued payment certificate including default interest, if 
due, within fourteen (14) calendar days of the date of issue of the payment certificate [CD]  
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19.8 The contractor shall pay the employer the amount certified in an issued payment certificate including default interest, if 
due, within twenty one (21) calendar days of the date of issue of the payment certificate [CD] 

 
19.9 Materials and goods supplied and certified shall become the property of the employer on payment thereof  
 
19.10 Where the employer has made a partial or no payment of the amount due in an issued payment certificate or where the 

principal agent fails to issue a payment certificate, the contractor may give three (3) working days notice to comply, 
failing which the contractor may:   

 
19.10.1 Suspend the works [21.9] 

  
19.10.2 Exercise the lien, where this has not been waived  
 
19.10.3 Call up the JBCC® Guarantee for Payment [9.5] 

 
19.11 The principal agent shall issue the final payment certificate to the employer and the contractor within seven (7) 

calendar days of acceptance of the final account by the contractor, but not before the issue of the certificate of final 
completion, other than on termination [20.8]  

 
19.12 Where the contractor disputes the correctness of the final account within the period allowed [20.9], the principal agent 

shall issue a(n) interim payment certificate(s) to the employer and the contractor by the due date [CD] for the 
undisputed amount(s) 

 
19.13 For the purposes of provisional sentence in relation to a payment certificate only, the parties consent to the jurisdiction 

of any court of law of the country [CD]  
 
20.0  ADJUSTMENT TO THE CONTRACT VALUE AND FINAL ACCOUNT     
 
20.1 The principal agent shall determine the value of adjustments to the contract value in cooperation with the contractor in 

the preparation of the final account. Where such adjustments require measurement on site, the contractor shall have 
the right to be present  

   
20.2 Adjustment to the contract value resulting from a contract instruction [14.1.2] shall be determined as follows:  
 
20.2.1 Work of a similar character executed under similar conditions shall be priced at the rates in the priced document        
  
20.2.2  Work not of a similar character shall be priced at rates based on those in the priced document and adjusted to 

suit the changed circumstances   
      
20.2.3  If the above methods do not apply, work shall be priced at rates based on the necessary elements for executing 

the work plus an allowance of ten per cent (10%) mark-up           
  
20.3 Where the contractor has made payment for items not included in the priced document, the actual amounts paid plus a 

ten per cent (10%) mark-up shall be added to the contract value limited to: 
   
20.3.1 Charges by authorities  
   
20.3.2 The cost of opening up and testing [14.1.6] where the work is according to the contract documents 
 
20.4 The contractor shall notify the principal agent on becoming aware of expense and loss for which provision was not 

required in the contract sum [events listed in 17.2]  
   
20.5 The principal agent shall determine the value of adjustments to the contract value on receipt of such details for 

inclusion in the next payment certificate:   
   

20.5.1 Omit employer allowances [14.1.12] and prime cost amounts from the contract sum and determine the actual 
value of such work to be added to the contract value 

   
20.5.2 Prorate the contractor’s allowances for profit and attendance on employer allowances and prime cost amounts  
  
20.5.3 Adjust the preliminaries in the priced document  
 
20.5.4 Rectify discrepancies, errors in description or quantity, or omission of items in the contract documents other than 

in this agreement [14.1.1] 
 
20.6 The principal agent shall adjust the contract value where the employer has incurred expense and loss: 
 
20.6.1  Due to the default of the contractor to proceed with the works 
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20.6.2 Arising from an insurance claim for which the contractor was responsible 
 
20.7 The principal agent shall prepare and issue the final account to the contractor within forty five (45) calendar days of 

the date of practical completion  
 
20.8 The contractor shall accept the final account or object with substantiated reasons within twenty one (21) calendar days 

of receipt thereof failing which the final account shall be issued  
  

20.9  Should the contractor give notice objecting to the correctness of the final account within the period [20.8] and such 
objection not be resolved within ten (10) working days, or such an extended period as the principal agent may allow on 
request from the contractor, the contractor may give notice of a disagreement   

 
TERMINATION 
 

21.0 TERMINATION  
 
 Termination by the employer 
 
21.1 The employer may give notice of intention to terminate this agreement where the contractor has not:  
 
21.1.1  Provided a JBCC® Guarantee for Construction [CD] [9.1]  
 
21.1.2  Proceeded with the works [11.2.6]  
 
21.1.3  Complied timeously with a contract instruction [14.0]  
 
21.2 Where the employer contemplates terminating this agreement [21.1], the principal agent shall give notice to the 

contractor of a specified default [21.1.1-3] to be remedied within ten (10) working days of the date of receipt of such 
notice    

   
21.3 Where the contractor has not remedied a specified default within such period [21.2] the employer may give notice to 

the contractor of termination of this agreement forthwith   
 
21.4 The employer may: 
 
21.4.1  Employ others to safeguard the works, complete the outstanding work and rectify defects in that portion of the 

works executed by the contractor [10.2.2] 
 
21.4.2  Use materials and goods and temporary structures on the site for which payment shall be included in the final 

account  
 
21.4.3  Sell temporary structures or construction equipment where the contractor fails to remove such items on notice  

to do so, without being responsible for any loss or damage 
 
21.4.4  Recover damages from the contractor from the date of termination including, but not limited to, additional costs 

incurred in the completion of the works 
 
21.4.5  Apply the penalty [18.2] up to the date of termination where the initial or revised date for practical completion 

has passed   
 
21.4.6  Issue a demand in terms of the security form, where provided [CD] 
   
21.5 The latent defects liability period for the completed portion of the works, shall end [16.6] five (5) years from the date of 

termination  
  
21.6 Termination of the works shall not prejudice any rights the employer may have  
 
21.7 The right to terminate may not be exercised where the employer is in material breach of this agreement 
 
 
 Suspension or termination by the contractor 
 
21.8 The contractor may give notice of intention to suspend or terminate this agreement where the employer has failed to: 
 
21.8.1  Provide a JBCC® Guarantee for Payment [CD]  [9.5]  
 
21.8.2  Give possession of the site to the contractor [10.1.7]   
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21.8.3  Pay the amount certified [19.7]  
 
21.8.4  Appoint another principal agent and/or agents [5.5]  
 
21.8.5  Allow the principal agent and/or agents to exercise fair judgement [5.6]  
 
21.8.6   Effect insurances [8.3]  
 
21.8.7  Or where the principal agent has failed to issue a payment certificate to the contractor [19.2]  
 
21.9 Where the employer or principal agent is in default [21.8.1 – 7] the contractor may give five (5) working days notice 

to the employer of intention to suspend the works. Where a specified default in terms of the notice has not been 
remedied the contractor may suspend execution of the works until such default has been remedied without prejudice to 
any rights the contractor may have 

 
21.10 Where the works has been suspended [21.9] the principal agent shall revise the date for practical completion on 
 resumption of the works [17.2.10] 
 
21.11 Where the contractor decides to terminate this agreement [21.8], the contractor shall give notice to the employer 

and/or the principal agent of a specified default [21.8.1-7], to be remedied within five (5) working days of the date of 
receipt of such notice   

   
21.12 Where the employer has not remedied a specified default within such period [21.11] the contractor may give notice to 

the employer and the principal agent of the termination of this agreement forthwith 
 
21.13 Where this agreement is terminated:  
 
21.13.1  The contractor shall remove temporary structures, construction equipment and surplus materials and goods 

from the site within ten (10) working days, or such period agreed by the principal agent  
 
21.13.2  The latent defects liability period for the completed portion of the works shall end on the date of termination [16.5] 
 
21.13.3  The contractor may be entitled to damages 
 
21.14 Termination of the works shall not prejudice any rights the contractor may have   
 
21.15 The right to terminate may not be exercised where the contractor is in material breach of this agreement 
  
 
 Termination by either party  
 
 On termination of this agreement:  
 
21.16 The contractor shall: 
 
21.16.1  Cease work and ensure that the works is safe in terms of the law 
 
21.16.2  Remain responsible for the works [11.2] until possession is relinquished to the employer    
 
21.17 Termination shall take effect after completion [21.13.1] and such date shall be recorded by the principal agent 
 
21.18 The securities [9.3; 9.4 & 9.5], where applicable, shall expire and be returned to the contractor or employer as the 
 case may be 
 
21.19 The principal agent, in consultation with the contractor where possible, shall within twenty (20) working days of the 

date of termination compile and issue to the parties a status report of the works including marked up drawings and 
photographs recording completed and incomplete work on the date of termination of the works     

 
21.20 The principal agent shall continue to certify the value of the work executed and materials and goods until the issue of 

the final payment certificate [19.6]  
  
21.21 The principal agent shall commence and complete the final account [20.0] within forty five (45) calendar days of the 

date of termination including the cost of materials and goods and those ordered before termination that the contractor 
is bound to accept and make payment  

  
21.22 This clause [21.0] shall, to the extent necessary to fulfil its purpose, exist independently of this agreement [3.2]  
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DISPUTE RESOLUTION 
 
22.0  DISPUTE RESOLUTION     
 
22.1 Should any disagreement arise between the employer (or the principal agent or an agent) and the contractor out of or 

concerning this agreement, its validity or termination, either party may give notice of disagreement.  The parties shall 
attempt to resolve the disagreement between them and record such resolution in writing signed by both parties   

  
22.2  Where the disagreement is not resolved within ten (10) working days of receipt of the notice of disagreement, such 

disagreement shall be deemed to be a dispute and may be referred to adjudication or to arbitration by either party 
 

22.3 The dispute shall be referred to adjudication within ten (10) working days of the expiry of the period [22.2] by means of a 
notice of adjudication (clearly defining the scope of the dispute and the relief sought by adjudication) by the party which 
gave the notice of disagreement. Failure to follow this procedure shall cause the dispute to be resolved by arbitration and 
not by adjudication 

 
22.4 Where a dispute is referred to adjudication: 
 
22.4.1 The adjudicator, who shall not be eligible for subsequent appointment as the arbitrator, shall be appointed in 

accordance with JBCC® Rules for Adjudication current at the time when the dispute was declared. The 
adjudication shall be conducted in terms of such rules 

 
22.4.2 A determination given by the adjudicator shall be immediately binding upon, and implemented by the parties 
  
22.4.3               Where the adjudicator has given a determination, either party may give notice of dissatisfaction to the 

other party and to the adjudicator within ten (10) working days of receipt of the determination. Where the 
adjudicator has not given a determination within the time period allowed or extended time period provided in the 
JBCC® Rules for Adjudication, either party may give notice to the other party and to the adjudicator that if 
such determination is not received within ten (10) working days of receipt of such notice the appointment is 
thereupon automatically terminated and such dispute is then referred to arbitration 

 
22.5 Where the dispute is referred to arbitration: 
 
22.5.1 The resolution of the dispute shall commence anew. The arbitration shall not be construed as a review or appeal 

from any adjudicator’s determination and that any such determination by the adjudicator shall remain in force and 
continue to be implemented until overturned by an arbitration award 

 
22.5.2 Neither party shall be entitled to legal representation unless otherwise agreed by both parties and the arbitrator 
 
22.5.3  The arbitrator shall be appointed in accordance with the Rules for Arbitration current at the time when the dispute 

was declared by agreement between the parties within fifteen (15) working days of notice by either party inviting 
the other to do so, failing which, on application by either party, by the Chairman for the time being of the 
Association of Arbitrators (Southern Africa) 

 
22.5.4  The arbitrator shall have the power to finally determine the dispute including the power to make, open up and 

revise any certification, opinion, decision, determination, requisition or notice relating to the dispute as if no such 
certificate, opinion, decision, determination, requisition or notice had been issued or given 

 
22.6 Notwithstanding the provisions relating to the resolution of a disagreement, adjudication or arbitration [22.4; 22.5], the 

parties may, by agreement and at any time, refer a dispute to mediation, in which event: 
 
22.6.1 The provisions relating to adjudication and/or arbitration shall be deemed to be suspended from the time of such 

agreement until notice by either party that they be resumed 
 
22.6.2 The appointment of a mediator, the procedure and the status of the outcome shall be agreed between the parties 
 
22.7 The parties shall continue to perform their obligations in terms of this agreement, notwithstanding that a disagreement or 

dispute exists between them 
 
22.8 This clause [22.0] shall, to the extent necessary to fulfil its purpose, exist independently of this agreement  [3.2] 
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AGREEMENT 
 
This agreement, the contract data and the documents listed comprise the entire contract between the parties       
No variations, representations, terms, conditions or warranties shall be binding unless signed by the parties  
 
The contracting parties    
 
  The parties Employer Contractor 

Business name   

Business type   

Business registration   

Tax number (VAT/GST)     

Contact person   

ID Number   

Address: Building name   

Address: Street   

Address: Suburb   

Address: City   

Address: P O Box   

Address: Post Office   

Address: Province   

Address: Country   

E-mail   

Telephone   

Mobile phone   

Fax   

Project name  

Project location  

Currency  

Accepted contract 
sum including tax  

Accepted contract 
sum in words 
 

 

Signed – who by 
signature hereto 
warrants authority 

  

Signed: Date   

Signed: Location   

Signed: Witness 
 
 
 

 

Name of witness   
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