
 

 

  

IMPLEMENTATION 
EVALUATION OF 
CAPITAL 
PROJECTS 
FUNDED IN 
2015/2016 
FINANCIAL YEAR 

Northern Region Report  

The Evaluation Directorate 

NORTHERN REGION 

July-September 2017 



 

1 
 

CONTENTS 
 

1.  INTRODUCTION................................................................................................................................................ 2 

2. REPORT OUTLINE ............................................................................................................................................ 2 

3. SUPPORT PROVIDED PER SUPPORT PROGRAMME IN THE NORTHERN REGION .................................. 4 

3.1. THE MASSIFICATION PROGRAMME............................................................................................................ 5 

Abaqulusi connection of 204 households in Triangle area ............................................................................... 6 

Umhlabuyalingana Electrification of 454 households in Mboza and Mvelabusha ........................................ 10 

Uphongolo electrification of 461 households in Dwasrand ............................................................................ 14 

Nquthu Electrification of 667 households in wards 3 and 10 ......................................................................... 18 

Umvoti electrification of 2422 households in Emakhabeleni, ward 5 and 6 .................................................. 22 

Summary of the Massification Programme support provided in the Northern region ................................. 26 

3.2.  DISASTER MANAGEMENT ......................................................................................................................... 27 

Refurbishment of the Gingindlovu Fire and Emergency Services Centre ..................................................... 28 

Construction of the Umzinyathi Municipality Disaster Management Centre ................................................. 32 

Summary of Disaster Management Support in the Northern region .............................................................. 36 

3.3. SMALL TOWN REHABILITATION AND CORRIDOR DEVELOPMENT ...................................................... 37 

Sibongile Community Green Park-Phase 2 ...................................................................................................... 38 

The Rehabilitation of KwaMbonambi Town Roads and street lighting .......................................................... 42 

Imbube cultural Village project .......................................................................................................................... 46 

Summary of Small Town Rehabilitation and Corridor Development in the Northern region ....................... 50 

4. OVERALL ASSESSMENT OF THE SUPPORT PROVIDED IN THE NORTHERN REGION .......................... 51 

 

 

  



 

2 
 

 

1. INTRODUCTION 
 

The Evaluation of capital projects aims to assess the value for money in the capital projects that the Department 

had invested in over the years. The evaluation of the capital projects within the 2015/2016 financial year will be a 

two part report, which will cover 2 regions of the Province of KwaZulu-Natal being the Northern region which 

covers projects within Umkhanyakude, Zululand, King Cetshwayo and Umzinyathi districts.The Southern region 

cover projects within Ilembe, Uthukela, Ugu and Harry Gwala districts. This evaluation report presents the 

findings of 2015/2016 funded capital projects of the Northern region. 

2. REPORT OUTLINE 
 

This report presents the findings of the evaluations conducted on ten Capital projects within the Northern region. 

Considering the magnitude of information produced on the analysis of each project, it was deemed fit that the 

findings include the use of indicators, to enable the reader to obtain as much detail as to the project and factors 

that influence or inhibit the success of the projects that had been supported. Each project report covers 6 

assessment areas as per the Capital projects value chain which are as follows. 

Area 1: Project conceptualisation 

This area will consider the conceptualisation and design process of the project and aims to establish if this 

process was conducted. The following indicators will be used to assess this area. 

Area of assessment Indicator Good Bad 
Source of project need %Project needs based on community 

engagements & on Government 
priorities/Legislative prescripts: % with no 
source of project needs 

100%:0% 0%:100% 

Project within IDP Project within 2015/2016 IDP: Project not within 
2015/2016 IDP 

1:0 0:1 

Feasibility study and design of 
project 

Feasibility study& design conducted: Feasibility 
study& design not conducted 

1:0 0:1 

%Feasibility study &design conducted in-
house: %Feasibility study &design outsourced 

N/A N/A 

 

Area 2: The support application process 

This area assesses the relevance and the efficiency of the support application process and how it influences the 

projects that are being supported. The following indicators are used to assess this area 

Area of assessment Indicator Good Bad 
Support application compliance  Extent of compliance in submission of business 

plans, MoAs & Council resolutions 
Below 100% 100% 

Timing of funding transfer On time indicator=Planned time +/-Actual 
receipt (Departmental perspective) 

0 or +ve figure -ve figure 

On time indicator=Planned time +/-Actual 
receipt (Municipal perspective) 

0 or +ve figure -ve figure 

Funding adequacy Satisfaction on funding adequacy: 
Dissatisfaction on funding adequacy ratio 

1:0 0:1 

Period of support application Period of support application process N/A N/A 
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Area 3: Project inputs and expenditure 

This area presents the funds received and establishes if the deliverable costs had deviated and if expenditure 

challenges had been experienced. 

Area of assessment Indicator Good Bad 
Funding arrangement Funding transferred in full or in tranches N/A N/A 
Funding requested against funding 
received 

Funds received against funds requested 100% Below 100% 

Cost per deliverable Cost per deliverable N/A N/A 
Subsequent changes in the cost per deliverable 0% 1% and above 

Financial performance  actual expenditure in duration/planned 
expenditure in duration 

0% or +ve figure -ve figure 

 

Area 4: Project implementation 

This area considers the implementation of the projects as assess project implementation in terms of time and 

scope. This area will also consider challenges experienced in project implementation and working relations 

between project stakeholders. The following indicators are used to assess this area. 

Area of assessment Indicator Good Bad 
Delays time in commencement of 
implementation 

Implementation commencement delay time 
in months  

0 1 and above 

Duration in implementation 
ahead of time on behind 
schedule 

Implementation time in surplus or in deficit as 
per cashflow reports (in months) 

0 and +ve figure -ve figure 

Deliverable delay from planned 
completion 

Ongoing Completion time beyond planned 
completion time as of the time of site visit 

0 1 and above 

Structures in place to monitor 
scope and quality 

Project Steering Committee in place with 
relevant stakeholders 

In place Not in place 

Meeting frequency Monthly & quarterly Not meeting  

Project implemented/ completed on 
time  

Project implemented/completed in time: Project 
not implemented/completed in time ratio 

1:0 0:1 

Project implemented/ completed on 
scope 

Project implemented/completed on scope: 
Project not implemented/completed on scope 
ratio 

1:0 0:1 

Project implemented/completed in 
budget 

Project implemented/completed within budget: 
Project not implemented/completed on within 
budget 

1:0 0:1 

Submission of progress reports to 
the Department 

Municipality submits reports to the Department: 
Municipality does not submit reports to the 
Department 

1:0 0:1 

Challenges experienced  %Challenges are internally focused: % 
Challenges are externally focused 

N/A N/A 

Working relations internally and 
externally with stakeholders 

%Good working relation internally: %Bad 
working relation internally ratio 

100%:0% 0%:100% 

%Good working relation externally: %Bad 
working relation externally ratio 

100%:0% 0%:100% 
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Area 5: Project outcomes 

The outcomes of the project are measured by project utilisation. This area the functionality of the project 

utilisation and level of usage by project end users. The following indicators are used to measure this area. 

Area of assessment Indicator Good Bad 
Planned outcomes against actual 
outcomes  

%Functional connections: % non-functional 
connections 

70%-100%: 0%-
30% 

0-50% :50%-
100% 

% project used by end user: % project not used 
by end user 

70%-100%: 0%-
30% 

0-50% :50%-
100% 

% Community satisfaction: %Community 
dissatisfaction 

70%-100%: 0%-
30% 

0-50% :50%-
100% 

 

Area 6: Value for money summary 

This provides a summary of the project status according to the value for money elements being Economy, 

Efficiency and Effectiveness. The findings would assist in establishing which areas needed to be optimised to 

ensure that the project would be implemented effectively. 

3. SUPPORT PROVIDED PER SUPPORT PROGRAMME IN THE NORTHERN 

REGION 
 

A brief profile of the projects supported in the Northern region 

 Support programme Massification Disaster Management 

Small Town Rehab & 
Corridor 
Development  Total 

Total investment in the 
2015/2016 financial year R 97 000 000 R 14 100 000 R 10 500 000 R 121 600 000 

% of total investment in 
the 2015/2016 financial 
year 79% 12% 8%  

Projects supported 5 projects 2 projects 3 projects  10 projects 

Projects supported 

Abaqulusi connection 
of 204 HH in Triangle 
area 

Refurbishment of the 
Gingindlovu Fire and 
Emergency Services 
Centre 

LED Development: 
Sibongile Community 
Green Park-Phase 2  

Umhlabuyalingana 
Electrification of 454 
households in Mboza 
and Mvelabusha 

Construction of the 
Umzinyathi 
Municipality Disaster 
Management Centre 

The Rehabilitaion of 
KwaMbonambi Town 
Roads and street 
lighting  

Uphongolo 
electrification: 
Dwasrand project, 
461 HH  

Imbube cultural Village 
project  

Nquthu Electrification 
of 667 HH in wards 
3& 10    
Umvoti electrification 

of 2422 HH in 

Emakhabeleni, ward 5 

and 6 
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3.1. THE MASSIFICATION PROGRAMME 
   



 

6 
 

 

  

Abaqulusi connection of 204 households in Triangle area 

 

Funding received R5 000 000.00 

 Planned  Actual 
 Deliverable 204 functional 

electrified 
households  

0 households with functional 
connections  

Project 
commencement 

March 2016 
July 2016 

 Completion July 2016 Project on hold 

Planned project 
duration 

5 months Only 2months implementation 
project on hold 

 Expenditure R5 000 000 R3'363'567.23 or 67% 

Actual progress In progress In progress 

Date of visit 28 July 2017 

Need for the project  Noted backlog of 522 households. The Triangle area had not been connected due to lack of funds.  

ELEMENT 1: PROJECT CONCEPTUALISATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Source of project 
need 

%Project needs based on 
community engagements & on 
Government 
priorities/Legislative prescripts: 
% with no source of project 
needs 

100%:0% 0%:100
% 

100%:0% Project based on community 
engagements to which ward 5 
was prioritised. 

Project within IDP Project within 2015/2016 IDP: 
Project not within 2015/2016 
IDP 

1:0 0:1 1:0 The project is a ward 5 project 
and the IDP list shows a project in 
Ward 6. 

Feasibility study 
and design of 
project 

Feasibility study& design 
conducted: Feasibility study& 
design not conducted 

1:0 0:1 1:0  

%Feasibility study &design 
conducted in-house: 
%Feasibility study &design 
outsourced 

N/A N/A 0%:100% A consulting engineer RPS 
Ilangabi prior to the drafting of 
Business Plan. 

ELEMENT 2: SUPPORT APPLICATION PROCESS 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Support 
application 
compliance  

Extent of compliance in 
submission of business plans, 
MoAs & Council resolutions 

Below 
100% 

100% 100% 
compliance 

 

Timing of funding 
transfer 

On time indicator=Planned time 
+/-Actual receipt (Departmental 
perspective) 

0 or +ve 
figure 

-ve 
figure 

0 Funding transferred in March 
2016 as in accordance to the 
commencement month of March 
in the business plan. 

On time indicator=Planned time 
+/-Actual receipt (Municipal 
perspective) 

0 or +ve 
figure 

-ve 
figure 

0 Municipality noted that funding 
was transferred in time to make 
payments 

Funding 
adequacy 

Satisfaction on funding 
adequacy: Dissatisfaction on 
funding adequacy ratio 

1:0 0:1 1:0 Funding received was adequate to 
meet partial backlog and hasten 
connection to households. 

Period of support 
application 

Period of support application 
process 

N/A N/A 20 working 
days 
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ELEMENT 3: PROJECT INPUTS & EXPENDITURE  

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Funding 
arrangement 

Funding transferred in full or in 
tranches 

N/A N/A Full  

Funding 
requested against 
funding received 

Funds received against funds 
requested 

100% Below 
100% 

100%  

Cost per 
deliverable 

Cost per deliverable N/A N/A R24'509.8 per connection 

Subsequent changes in the cost 
per deliverable 

0% 1% and 
above 

0%  

Financial 
performance  

actual expenditure in 
duration/planned expenditure in 
duration 

0% or 
+ve 
figure 

-ve 
figure 

+67%  R3'363'567.23 /R5 000 000 or 67% 
expenditure 

ELEMENT 4: PROJECT IMPLEMENTATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Delays time in 
commencement 
of 
implementation 

Implementation 
commencement delay time in 
months  

0 1 and 
above 

4 months  As per the business plan the 
project was supposed to 
commence in March 2016, but 
commenced in July 2016 

Duration in 
implementation 
ahead of time on 
behind schedule 

Implementation time in surplus 
or in deficit as per cashflow 
reports (in months) 

0 and 
+ve 
figure 

-ve 
figure 

0 Implementation only 2 months out of 
the planned 5 months. 

Deliverable delay 
from planned 
completion 

Ongoing Completion time 
beyond planned completion 
time as of the time of site visit 

0 1 and 
above 

12 months Project on hold. According to 
Technical Services, the project is 
within budget. But according to 
Finance Department funds were 
exhausted it was learnt that 
contractors have not received 
payment, resulting in the halting of 
the project. 

Structures in 
place to monitor 
scope and quality 

Project Steering Committee in 
place with relevant stakeholders 

In place Not in 
place 

In place  Municipality, Cogta, Eskom and 
Service Provider. The structure 
worked strictly according to Eskom 
standards and involved Eskom 
throughout. Eskom would also ensure 
that they monitor the meeting of the 
set standards. 

Meeting frequency Monthly 
& 
quarterly 

Not 
meeting  

Monthly Meetings on a monthly basis.  

How Quality of the deliverable 
is ensured 

The Municipality worked strictly according to Eskom standards and 
involvement of Eskom. Eskom also ensured that standards were monitored 
and met. 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Project 
implemented/ 
completed on time  

Project 
implemented/completed 
in time: Project not 
implemented/completed 
in time ratio 

1:0 0:1 0:1 Installation of Medium Voltage (MV) & Low Voltage 
(LV) network was completed on time. However later 
in the project a new Eskom standard on the 
installation of intermediate poles to households was 
included in the scope after the MV-LV network had 
been installed. The new standards came while the 
municipality was preparing for functional 
connection.  As a result, Eskom would not continue 
with planned outages if intermediate poles were not 
installed per household. While address this 
challenge, it was later understood that the money 
allocated for the project had been fully spent, but 
contractors had not been remunerated. This halted 
the project. 
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ELEMENT 4: PROJECT IMPLEMENTATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Project 
implemented/ 
completed on 
scope 

Project 
implemented/completed on 
scope: Project not 
implemented/completed on 
scope ratio 

1:0 0:1 0:1 According to initial standards the project 
was on scope. However as of February 
2017, new standards of intermediate 
poles had been introduced, to which 
challenges were experienced. 

Project 
implemented/com
pleted in budget 

Project 
implemented/completed 
within budget: Project not 
implemented/completed on 
within budget 

1:0 0:1 0:1 According to Technical Services, the 
project is within budget with R1 636 433 
available. But the Finance Department 
within the Municipality informed them 
that funds were exhausted.  It was also 
learnt that the contractors had not 
received payment from the money 
spent, halting the project. Risks were 
faced which included project gaps being 
unaddressed and the escalation of 
project costs. It was noted that the 
Finance Department within the 
Municipality did not know how to 
manage funds set for projects. 

Submission of 
progress reports 
to the Department 

Municipality submits reports 
to the Department: 
Municipality does  not 
submit reports to the 
Department 

1:0 0:1 1:0 Consolidation of monthly reports 
submitted 

Challenges 
experienced  

%Challenges are internally 
focused:% Challenges are 
externally focused 

N/A N/A 33%:67
% 

 The mismanagement of funds by 
the Finance Department.  

 The cost of connecting deep rural 
areas escalates costs per 
connection to which it falls out of 
set parameters. 

 New residents moving into area 
after pre-marketing, resulting 
patched connections. 

Working relations 
internally and 
externally with 
stakeholders 

%Good working relation 
internally:%Bad working 
relation internally ratio 

100%:0% 0%:100% 0:100% Not good with internal Finance 
department. Mismanaged funds 
internally resulted in the halting of the  
project 

%Good working relation 
externally:%Bad working 
relation externally ratio 

100%:0% 0%:100% 0:100% Partially Good with Eskom. Challenge is 
last minute change in standards of the 
inclusion of intermediate polls in the 
project scope. This is a result of different 
Eskom offices in the province having 
different standards eg. Plans approved 
by Newcastle office but subsequently 
changed by the Pietermaritzburg office. 

ELEMENT 5: PROJECT OUTCOMES  

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Planned 
outcomes 
against actual 
outcomes  

%Functional connections: 
% non-functional 
connections 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

0:100% No households electrified and there is 
still a backlog of 522 HH. Patched 
planned connections 

% project used by end user: 
% project not used by end 
user 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

0:100%  

% Community satisfaction: 
%Community 
dissatisfaction 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

0:100% Highly dissatisfied as they are 
demanding answers from the ward 
councillor and ward committee 
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ELEMENT 6: SUSTAINABILITY AND RECOMMENDATIONS  

Cost of maintenance of the project Project will be handed over to Eskom 

Recommendations  Department must be able to confirm that project fund are payed to service 
providers. 

 Department must communicate with the MM and the Finance Department on 
payment issues. 

ELEMENT 7: VALUE FOR MONEY INDICATORS 

Vfm element Finding Explanation 

Economy Economical Project experienced 67% expenditure. 

Efficiency Not efficient Project delayed due to the Municipality’s management of 
funds, the change in scope with the addition of intermediate 
poles and working relations with Internal and external 
stakeholders. 

Effectiveness Not effective Out of the 5 households visited there were no functional 
connections. 

 

 

 

 

 

 
Above:  Medium Voltage poles installed but are not 
supported by intermediate poles, to ensure proper 
household connections  

Above: Household wired but does not have a meter box 
installed  

Above: One of the households not connected as they did 
not form part of the connection map 

Above: One of many households which were wired but did not 
have intermediate poles as per Eskom standards  

Above: The households that were not connected as 
they were not part of the connection map. 

Above: Only 1 household visited had an intermediate 
pole 
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Umhlabuyalingana Electrification of 454 households in Mboza and 
Mvelabusha 

 

Funding received  R10 000 000 

 Planned  Actual 

 Deliverable 454 functional 
connections in 2 wards 

Est 227 functional 
connections  

Project commencement January 2016 June 2016 

 Completion June 2016 April 2017 

Planned project duration 6 months  10 months 

 Expenditure 
R10 000 000 

R10 000 000 or 
100% 

Actual progress Complete Incomplete 

Date of visit 31 July 2017 

Need for the project  Connection of households occurring at a slow pace. Municipality had no funds available to 
augment current connection. 

ELEMENT 1:PROJECT CONCEPTUALISATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Source of project 
need 

%Project needs based on 
community engagements & on 
Government 
priorities/Legislative prescripts: 
% with no source of project 
needs 

100%:0% 0%:100
% 

100%:0% Municipality engaged with the 
community as part of the IDP 
process to which the project was 
prioritised 

Project within IDP Project within 2015/2016 IDP: 
Project not within 2015/2016 
IDP 

1:0 0:1 1:0 Both wards Mboza and 
Mvelabusha part of the project list. 

Feasibility study 
and design of 
project 

Feasibility study& design 
conducted: Feasibility study& 
design not conducted 

1:0 0:1 1:0  

%Feasibility study &design 
conducted in-house: 
%Feasibility study &design 
outsourced 

N/A N/A 0%:100% A consulting engineer was 
appointed to conduct a feasibility 
study and produce the preliminary 
designs 

ELEMENT 2:SUPPORT APPLICATION PROCESS 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Support 
application 
compliance  

Extent of compliance in 
submission of business plans, 
MoAs & Council resolutions 

Below 
100% 

100% 100% 
compliance 

 

Timing of funding 
transfer 

On time indicator=Planned time 
+/-Actual receipt (Departmental 
perspective) 

0 or +ve 
figure 

-ve 
figure 

1 Funding transferred in December 
2015, 1 month before planned 
implementation 

On time indicator=Planned time 
+/-Actual receipt (Municipal 
perspective) 

0 or +ve 
figure 

-ve 
figure 

-2 The project manager noted that 
the transferred funds only 
reflected in February 2016 a long 
time after the adjustment budget, 
which meant money had to be 
spent in July 2016 

Funding 
adequacy 

Satisfaction on funding 
adequacy: Dissatisfaction on 
funding adequacy ratio 

1:0 0:1 0:1 R10 million is not enough to 
electrify the 35 000 household 
backlog. As a result the 
Municipality had managed to 
reduce the backlog by 14%. 

Period of support 
application 

Period of support application 
process 

N/A N/A 25 working 
days 
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ELEMENT 3: PROJECT INPUTS & EXPENDITURE 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Funding 
arrangement 

Funding transferred in full or in 
tranches 

N/A N/A Full  

Funding 
requested against 
funding received 

Funds received against funds 
requested 

100% Below 
100% 

100%  

Cost per 
deliverable Cost per deliverable 

N/A N/A R22 000 per connection 

Subsequent changes in the cost 
per deliverable 

0% 1% and 
above 

0%  

Financial 
performance  

actual expenditure in 
duration/planned expenditure in 
duration 

0% or 
+ve 
figure 

-ve 
figure 

0% R10 000 000/R10 000 000 or 0% 
over expenditure 

ELEMENT 4: PROJECT IMPLEMENTATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Delays time in 
commencement 
of 
implementation 

Implementation 
commencement delay time in 
months  

0 1 and 
above 

6 months  The project was supposed to 
commence in January 2016 but it 
commenced in July 2016. 

Duration in 
implementation 
ahead of time on 
behind schedule 

Implementation time in surplus 
or in deficit as per cashflow 
reports (in months) 

0 and 
+ve 
figure 

-ve 
figure 

-5 months Implementation was 10 months 
instead of 5 months. Due delayed 
appointment of service provider as a 
result of funds not coming on time. 

Deliverable delay 
from planned 
completion 

Ongoing Completion time 
beyond planned completion 
time as of the time of site visit 

0 1 and 
above 

10 months  The project was completed in April 
2017, 10 months after the planned 
deliverable. 

Structures in 
place to monitor 
scope and quality 

Project Steering Committee in 
place with relevant stakeholders 

In place Not in 
place 

In place  A steering committee was in place 
consisting of the Municipality and 
the service providers 

Meeting frequency Monthly 
& 
quarterly 

Not 
meeting  

Monthly Meetings on a monthly basis.  

How Quality of the deliverable is 
ensured 

Using the monthly project steering committees, the municipality was able to 
check the specifications against the actual deliverables. 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Project 
implemented/ 
completed on 
time  

Project 
implemented/completed in 
time: Project not 
implemented/completed in 
time ratio 

1:0 0:1 0:1 Delays were experienced in the 
appointment of a service provider, 
which took about 6 months. 

Project 
implemented/ 
completed on 
scope 

Project 
implemented/completed on 
scope: Project not 
implemented/completed on 
scope ratio 

1:0 0:1 0:1 Full connections in Mvelabusha but 
no full connections in Mboza as 
planned. 

Project 
implemented/co
mpleted in 
budget 

Project 
implemented/completed within 
budget: Project not 
implemented/completed on 
within budget 

1:0 0:1 1:0 This was done through appointing a 
good project team which ensured 
that the project was implemented 
as efficiently as possible. 

Submission of 
progress reports 
to the 
Department 

Municipality submits reports to 
the Department: Municipality 
does not submit reports to the 
Department 

1:0 0:1 1:0 Consolidation of monthly reports 
submitted 
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ELEMENT 4: PROJECT IMPLEMENTATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Challenges 
experienced  

%Challenges are internally 
focused: % Challenges are 
externally focused 

N/A N/A 0%:100% The only challenge was the stealing 
of cables and illegal connections 

Working relations 
internally and 
externally with 
stakeholders 

%Good working relation 
internally: %Bad working 
relation internally ratio 

100%:0
% 

0%:100
% 

100:0% Good internal working relationship 

%Good working relation 
externally: %Bad working 
relation externally ratio 

100%:0
% 

0%:100
% 

100:0% Good external working relationship 
with stakeholders. 

ELEMENT 5: PROJECT OUTCOMES  

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Planned 
outcomes 
against actual 
outcomes  

%Functional connections: 
% non-functional 
connections 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

50%:50
% 

Households in Mvelabusha have functional 
connections project. Main infrastructure 
installed in Mboza, but no connections per 
household. Electrified households in Mboza 
were connected through individual efforts not 
through municipal support. 

% project used by end user: 
% project not used by end 
user 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

50%:50
% 

Used by end users in Mvelabusha but not in 
Mboza. 

% Community satisfaction: 
%Community 
dissatisfaction 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

50%:50
% 

Households satisfied in Mvelabusha, but 
households not satisfied in Mboza 

ELEMENT 6: SUSTAINABILITY AND RECOMMENDATIONS  

Cost of maintenance of the project Project will be handed over to Eskom 

Recommendations Department must transfer funds as early as December to ensure that processes are 
not delayed. 

ELEMENT 7: VALUE FOR MONEY INDICATORS 

Vfm element Finding Explanation 

Economy Economical  Project did not experience over expenditure 

Efficiency Not efficient Implementation did not happen on time, due to funds being 
available for use late in the Municipal financial year. 

Effectiveness Not  effective Out of 10 houses visited 5  had functional connections 

 

  

Above: functional connections in Mvelabusha 
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Above: functional connections in Mvelabusha 

Above: Installed Infrastructure in Mvelabusha 

Above: Households not connected in Mboza 

Above: Even though there is electricity infrastructure in Mboza, the households with electricity in Mboza occurred through 
resident’s own initiative and not through the support of the Municipality 
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Uphongolo electrification of 461 households in Dwasrand   

 

Funding received  R10 000 000 

 Planned Actual 
 Deliverable 461 functional electrified 

households ward 1 
Estimated 369 functional 
connections  

Project 
commencement January 2016 April 2016 

 Completion June2016 July 2017 

Planned project 
duration 6 months  15 months  

 Expenditure 
R10 000 000 

R10 800 942.42 or 108% 
expenditure 

Actual progress Complete Complete 

Date of visit 1 August 2017 

Need for the project  Impatient community as Dwarsrand, (an inherited ward from Abaqulusi Municipality) community have not 
been connected. Current backlog is 34%. No funds to fund such an initiative. 

ELEMENT 1: PROJECT CONCEPTUALISATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Source of project 
need 

%Project needs based on 
community engagements & on 
Government 
priorities/Legislative prescripts: 
% with no source of project 
needs 

100%:0% 0%:100
% 

100%:0% Community of Dwarsrand part and 
parcel of IDP process. Also 
involved ward councillor and ward 
committee. 

Project within IDP Project within 2015/2016 IDP: 
Project not within 2015/2016 
IDP 

1:0 0:1 1:0 Shown as ward 1 project 

Feasibility study 
and design of 
project 

Feasibility study& design 
conducted: Feasibility study& 
design not conducted 

1:0 0:1 1:0  

%Feasibility study &design 
conducted in-house: 
%Feasibility study &design 
outsourced 

N/A N/A 0%:100% A consulting engineering was 
appointed to conduct feasibility 
and development of preliminary 
designs 

ELEMENT 2: SUPPORT APPLICATION PROCESS 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Support 
application 
compliance  

Extent of compliance in 
submission of business plans, 
MoAs & Council resolutions 

Below 
100% 

100% 100% 
compliance 

 

Timing of funding 
transfer 

On time indicator=Planned time 
+/-Actual receipt (Departmental 
perspective) 

0 or +ve 
figure 

-ve 
figure 

-1 month The project was supposed to 
commence in January 2016, but 
funds were transferred in February 
2016 

On time indicator=Planned time 
+/-Actual receipt (Municipal 
perspective) 

0 or +ve 
figure 

-ve 
figure 

-4 months Funding did not come in time as 
the funding was delayed by 4 
months and was supposed to be 
transferred in September 2015 

Funding 
adequacy 

Satisfaction on funding 
adequacy: Dissatisfaction on 
funding adequacy ratio 

1:0 0:1 0:1 R10 million is not enough, it is 
below what is needed to meet the 
backlog. It was that the project 
incurred an additional R800 000 
due unforeseen elements in 
project implementation. 

Period of support 
application 

Period of support application 
process 

N/A N/A 44 working 
days 
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ELEMENT 3: PROJECT INPUTS & EXPENDITURE 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Funding 
arrangement 

Funding transferred in full or in 
tranches 

N/A N/A Full  

Funding 
requested against 
funding received 

Funds received against funds 
requested 

100% Below 
100% 

100% The municipality received the 
requested R10 million 

Cost per 
deliverable 

Cost per deliverable N/A N/A R21 692 per connection 

Subsequent changes in the cost 
per deliverable 

0% 1% and 
above 

R23 429.37 per 
connection or 
8% 

This was due to additional 
expenditure of R800 000 as a 
result of unforeseen elements in 
project implementation. 

Financial 
performance  

actual expenditure in 
duration/planned expenditure in 
duration 

0% or 
+ve 
figure 

-ve 
figure 

-8% R10 800 942.42/ R10 000 000 or 
8% over expenditure 

ELEMENT 4: PROJECT IMPLEMENTATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Delays time in 
commencement 
of 
implementation 

Implementation 
commencement delay time in 
months  

0 1 and 
above 

3 month delay The project was supposed to 
commence in January 2016 but it 
commenced in April 2016 

Duration in 
implementation 
ahead of time on 
behind schedule 

Implementation time in surplus 
or in deficit as per cashflow 
reports (in months) 

0 and 
+ve 
figure 

-ve 
figure 

-9 months  Implementation was 15 months 
instead of 6 months. 

Deliverable delay 
from planned 
completion 

Ongoing Completion time 
beyond planned completion 
time as of the time of site visit 

0 1 and 
above 

15 months  The project was completed in July 
2017, about 15 months after the 
planned completion month. 

Structures in 
place to monitor 
scope and quality 

Project Steering Committee in 
place with relevant stakeholders 

In place Not in 
place 

In place  A Project Steering Committee  
was in place consisting of the 
Municipality, CoGTA, Eskom and 
the Service Provider 

Meeting frequency Monthly 
& 
quarterly 

Not 
meeting  

Monthly Meetings on a monthly basis.  

How Quality of the deliverable 
is ensured 

The municipality involved Eskom in the development of the specifications 
and in the monitoring of the scope, in ensuring that the project meets quality 
specifications. 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Project 
implemented/ 
completed on time  

Project implemented/completed 
in time: Project not 
implemented/completed in time 
ratio 

1:0 0:1 0:1 Not on time due to fact that there 
were 2 Customer Network centres 
(CNC) with different connection 
procedures. The CNCs of uPhongolo 
and Vryheid have 2 different 
procedures. Some of the affected 
households which previously fell 
under Abaqulusi LM, they were still 
under the Vryheid CNC, to which the 
municipality had to comply with the 
procedures set by the Vryheid CNC. 
This affected planned outages.  
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ELEMENT 4: PROJECT IMPLEMENTATION 
Area of 
measurement 

Indicators Good Bad Actual Explanation 

Project 
implemented/ 
completed on 
scope 

Project implemented/completed 
on scope: Project not 
implemented/completed on 
scope ratio 

1:0 0:1 1:0 The appointment of a competent 
service provider ensured that the 
project was completed on scope. 
Minor changes were noted to 
requirements of CNCs of the different 
towns, but they did not affect the 
scope. 

Project 
implemented/com
pleted in budget 

Project implemented/completed 
within budget: Project not 
implemented/completed on 
within budget 

1:0 0:1 0:1 The project experienced an over 
expenditure of R800 000 due to 
unforeseen project activities. The 
additional R800 000 was sought from 
the municipal account. It was to their 
advantage that the appointed service 
provider had cash reserves to cover 
the costs during the wait in the 
sourcing of the R800 000 

Submission of 
progress reports 
to the Department 

Municipality submits reports to 
the Department: Municipality 
does  not submit reports to the 
Department 

1:0 0:1 1:0 Consolidation of monthly reports 
submitted. 

Challenges 
experienced  

%Challenges are internally 
focused:% Challenges are 
externally focused 

N/A N/A 0%:100%  The location of the house 
connections fell under land 
owned by farmers. It was noted 
that during the premarketing 
phase that farmers were 
excluded from the process. As a 
result farmers were in protest 
which they wanted to be 
included in the connections, to 
which the municipality complied.  

 The other being the actual 
topography for conducting the 
project was unplanned for 
resulting in escalated costs of 
R800 000. 

Working relations 
internally and 
externally with 
stakeholders 

%Good working relation 
internally:%Bad working relation 
internally ratio 

100%:0% 0%:100% 100:0% Good internal working relationship 

%Good working relation 
externally:%Bad working 
relation externally ratio 

100%:0% 0%:100% 100:0% Good external working relationship 
with stakeholders. 

ELEMENT 5: PROJECT OUTCOMES  

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Planned 
outcomes 
against actual 
outcomes  

%Functional connections: % 
non-functional connections 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

80%:20% Households electrified, but there are 
patched connections due to the map 
issue. 

% project used by end user: % 
project not used by end user 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

80%:20%  

% Community satisfaction: 
%Community dissatisfaction 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

80%:20% Households satisfied, except those 
that did not fall under the map. 
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ELEMENT 6: SUSTAINABILITY AND RECOMMENDATIONS  

Cost of maintenance of the project Project will be handed over to Eskom 

Recommendations  The Department should consider providing an additional 5% reserve to the 
funding support, to minimise delays. 

 The Department must also be readily available, even during engagements. 

ELEMENT 7: VALUE FOR MONEY INDICATORS 

Vfm element Finding Explanation 

Economy Not economical R800 000 over expenditure experienced 

Efficiency Not efficient R10 800 942.42 expenditure, 100% implementation 
which was delayed by 9months to achieve 80% of 
connections. 

Effectiveness Effective Out of 5 households visited only 4 had functional 
connections  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Above: Connected infrastructure is Dwarsrand with main lines and meters. Tubing is conducted at the cost of the 
beneficiaries  

Above: Connected infrastructure in Dwarsrand with meters and intermediate poles 

Above: One of the households with not electrified as 
they were not part of the map. 

Above: All functional connections had intermediate 
poles. 
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Nquthu Electrification of 667 households in wards 3 and 10 

 

Funding received  R27 970 000 (over 2 years ) 

 Planned Actual 
 Deliverable 667 functional 

electrified households 
wards 3 &10 

0 functional 
connections  

Project commencement October 2015 February 2016 
 Completion April 2016 Ongoing  
Planned project duration 7 months  19 months  
 Expenditure 

R27 970 000 
R44 270 000 or 
158% expenditure 

Actual progress Complete In progress 
Date of visit 

16 August 2017 
Need for the project  Areas served by Eskom have service backlogs. Lack of budget from Eskom to cover large 

number of households. 

ELEMENT 1:PROJECT CONCEPTUALISATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Source of project 
need 

%Project needs based on 
community engagements & on 
Government 
priorities/Legislative prescripts: 
% with no source of project 
needs 

100%:0% 0%:100
% 

100%:0% Engagement with communities as 
per IDP process. There were also 
protests as some communities felt 
they were left out of the process, 
to an extent the Rapid Response 
Team got involved in March 2017 

Project within IDP Project within 2015/2016 IDP: 
Project not within 2015/2016 
IDP 

1:0 0:1 1:0 Project funds are shown but 
project wards are not apparent 

Feasibility study 
and design of 
project 

Feasibility study& design 
conducted: Feasibility study& 
design not conducted 

1:0 0:1 1:0  

%Feasibility study &design 
conducted in-house: 
%Feasibility study &design 
outsourced 

N/A N/A 0%:100% A consulting engineering was 
appointed to conduct feasibility 
study and development of 
preliminary designs 

ELEMENT 2:SUPPORT APPLICATION PROCESS 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Support 
application 
compliance  

Extent of compliance in 
submission of business plans, 
MoAs & Council resolutions 

Below 
100% 

100% 100% 
compliance 

 

Timing of funding 
transfer 

On time indicator=Planned time 
+/-Actual receipt (Departmental 
perspective) 

0 or +ve 
figure 

-ve 
figure 

0 Project was to commence in 
December 2015 and funding was 
transferred within that month 

On time indicator=Planned time 
+/-Actual receipt (Municipal 
perspective) 

0 or +ve 
figure 

-ve 
figure 

0 A R14 milllion tranche for the 
15/16 FY was received came on 
time. However there is a delay in 
the transfer of the R16 million 
tranche which has still not been 
received. 

Funding 
adequacy 

Satisfaction on funding 
adequacy: Dissatisfaction on 
funding adequacy ratio 

1:0 0:1 0:1 Funding was not adequate as the 
Municipality is still awaiting the 
last tranche of R16 million to fund 
project completion. 

Period of support 
application 

Period of support application 
process 

N/A N/A 45 Working 
days 
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ELEMENT 3: PROJECT INPUTS & EXPENDITURE 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Funding 
arrangement 

Funding transferred in full or in 
tranches 

N/A N/A Tranches  

Funding 
requested against 
funding received 

Funds received against funds 
requested 

100% Below 
100% 

70% The municipality initially requested 
R40 000 000 to which they 
received R27 970 000. 

Cost per 
deliverable 

Cost per deliverable N/A N/A R21 000 per connection 

Subsequent changes in the cost 
per deliverable 

0% 1% and 
above 

R23 238.85 or 
10% 

Challenges experienced resulted 
in escalated cost per connections  

Financial 
performance  

actual expenditure in 
duration/planned expenditure in 
duration 

0% or 
+ve 
figure 

-ve 
figure 

-158% Municipality owes service provider 
R16.3 million for connections, as 
funds promised by the 
Department have not been 
received. 

ELEMENT 4: PROJECT IMPLEMENTATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Delays time in 
commencement 
of 
implementation 

Implementation 
commencement delay time in 
months  

0 1 and 
above 

2 month delay Project was supposed to 
commence in December 2015 but 
commenced in February 2016 

Duration in 
implementation 
ahead of time on 
behind schedule 

Implementation time in surplus 
or in deficit as per cashflow 
reports (in months) 

0 and 
+ve 
figure 

-ve 
figure 

-12 months  Implementation was 19 months 
instead of 7 months. This was as 
a result of the repurchasing of 
stock due to current materials 
being damaged as a result of 
vandalism. 

Deliverable delay 
from planned 
completion 

Ongoing Completion time 
beyond planned completion 
time as of the time of site visit 

0 1 and 
above 

15 months  The project was supposed to be 
finished in April 2016, but is still 
not complete 

Structures in 
place to monitor 
scope and quality 

Delays time in 
commencement 
of 
implementation 

Project Steering Committee in 
place with relevant stakeholders 

In place Not in 
place 

In place  A technical committee was in 
place which consisted of the 
Service Provider and Eskom. 
There is also a Project Steering 
Committee consisting of the 
Community, Councillors and the 
Municipality 

Implementation 
commencement delay time in 
months  

0 1 and 
above 

Monthly Meetings on a monthly basis.  

How Quality of the deliverable 
is ensured 

Eskom certified the scope and deliverables. Stakeholders also participated in 
the certification of scope and deliverables. 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Project 
implemented/ 
completed on time  

Project implemented/completed 
in time: Project not 
implemented/completed in time 
ratio 

1:0 0:1 0:1 The Department promised to pay the 
balance of the R30 million, since May 
2017, to which it has not been payed 
to date. This affects the completion of 
outstanding work. 

Project 
implemented/ 
completed on 
scope 

Project implemented/completed 
on scope: Project not 
implemented/completed on 
scope ratio 

1:0 0:1 1:0 The Technical Committee monitored 
the scope and ensured that it was 
implemented as planned. 

  



 

20 
 

ELEMENT 4: PROJECT IMPLEMENTATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Project 
implemented/com
pleted in budget 

Project implemented/completed 
within budget: Project not 
implemented/completed on 
within budget 

1:0 0:1 0:1 The project is experiencing a 
shortfall of R16.3 million. This was 
as a result of the repurchasing of 
stock due to current materials 
being damaged as a result of 
vandalism. There was also the 
recall of contractors who came 
back to work on the project 
beyond its set deadline at an 
additional cost and escalated 
material costs were experienced 
due to the delays. The 
Department promised to pay the 
shortfall of R16.3 million to which 
had been not payed to date. The 
Department is not being clear to 
the municipality as to if they are 
going to keep their promise of 
paying the shortfall.  The 
contractor however funded to 
shortfall to which the municipality 
needs to pay. 

Submission of 
progress reports 
to the Department 

Municipality submits reports to 
the Department: Municipality 
does  not submit reports to the 
Department 

1:0 0:1 1:0 Consolidation of monthly reports 
submitted. 

Challenges 
experienced  

%Challenges are internally 
focused:% Challenges are 
externally focused 

N/A N/A 0%:100%  The R16.3 million shortfalls 
which is causing delays. It 
has resulted in 2 lapsed 
outages and is crippling the 
relations between the 
municipality and Eskom.  

 The purchase of new 
materials as a result of 
vandalism 

Working relations 
internally and 
externally with 
stakeholders 

%Good working relation 
internally:%Bad working relation 
internally ratio 

100%:0% 0%:100% 100:0% Good internal working relationship 

 %Good working relation 
externally:%Bad working 
relation externally ratio 

100%:0% 0%:100% 0%:100% Not good with the Department and 
Eskom. The Department is not 
keeping its promise and Eskom is 
frustrated with the delays. 

ELEMENT 5: PROJECT OUTCOMES 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Planned 
outcomes 
against actual 
outcomes  

%Functional connections: % 
non-functional connections 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

0:100% Ward 3 not fully electrified and 
ward 10 awaiting Eskom outage. 

% project used by end user: % 
project not used by end user 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

0:100%  

% Community satisfaction: 
%Community dissatisfaction 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

0:100% Community not satisfied with the 
delays 
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ELEMENT 6: SUSTAINABILITY AND RECOMMENDATIONS  

Cost of maintenance of the project Project will be handed over to Eskom 

Recommendations  Improve Departmental participation in Task teams and PSCs. The department 
must even respond and provide feedback. 

 The level of communication between the municipality and the Department needs 
to improve. Visibility of the Department needs to be improved 

ELEMENT 7: VALUE FOR MONEY INDICATORS 

Vfm element Finding Explanation 

Economy Not economical The municipality owes the service provider R16.3 million 
worth of work 

Efficiency Not efficient R44 270 000 implementation/0% functional connections 
with a 17 month delay 

Effectiveness Not Effective Out of 10 households visited none had functional 
connections  

 

 

 

 

Above: Connections in ward 3, which have not, being completed. MV-LV infrastructure has been installed, however 
awaiting finalisation of outages 

Above: Households in ward 10 had been connected but were awaiting the outage process for functional electrification. Only 
low cost houses were connected in Masotsheni. 
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Umvoti electrification of 2422 households in Emakhabeleni, ward 5 and 6 

 

Funding received  R58 000 000 

 Planned Actual 
 Deliverable 2422 functional 

electrified households 
wards 5 & 6 

Estimated 1913 
functional 
connections  

Project commencement November 2015  November 2015  
 Completion March 2016 October 2016 
Planned project duration 4 months  11 months  
 Expenditure 

R58 000 000 
R68 500 000 or 
118% 

Actual progress Complete In progress 
Date of visit 20 September 2017 
Need for the project  Communities of Emakhabeleni protested over lack of electricity. As a result the project was 

placed a part of the Premier's 100 day target in 2014. 

ELEMENT 1:PROJECT CONCEPTUALISATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Source of project 
need 

%Project needs based on 
community engagements & on 
Government 
priorities/Legislative prescripts: 
% with no source of project 
needs 

100%:0% 0%:100
% 

100%:0% The Premier engaged with the 
community on the electricity 
matter, to which it was promised 
that households would be 
connected 

Project within IDP Project within 2015/2016 IDP: 
Project not within 2015/2016 
IDP 

1:0 0:1 1:0 Project on IDP list. 

Feasibility study 
and design of 
project 

Feasibility study& design 
conducted: Feasibility study& 
design not conducted 

1:0 0:1 1:0  

%Feasibility study &design 
conducted in-house: 
%Feasibility study &design 
outsourced 

N/A N/A 0%:100% Prefeasibility study conducted by 
KZNCoGTA 

ELEMENT 2:SUPPORT APPLICATION PROCESS 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Support 
application 
compliance  

Extent of compliance in 
submission of business plans, 
MoAs & Council resolutions 

Below 
100% 

100% 100% 
compliance 

 

Timing of funding 
transfer 

On time indicator=Planned time 
+/-Actual receipt (Departmental 
perspective) 

0 or +ve 
figure 

-ve 
figure 

+1 Funding was transferred 1 month 
before the November and January 
commencements.  

On time indicator=Planned time 
+/-Actual receipt (Municipal 
perspective) 

0 or +ve 
figure 

-ve 
figure 

+1 Funding was provided on time  

Funding 
adequacy 

Satisfaction on funding 
adequacy: Dissatisfaction on 
funding adequacy ratio 

1:0 0:1 0:1 The funding is not adequate due 
to escalating costs brought 
forward by the Service Provider 
and the municipality is not sure if 
the escalation estimations were 
done correctly. 

Period of support 
application 

Period of support application 
process 

N/A N/A 15 working 
days and 14 
working 
days 
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ELEMENT 3: PROJECT INPUTS & EXPENDITURE 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Funding 
arrangement 

Funding transferred in full or in 
tranches 

N/A N/A Tranches  

Funding 
requested against 
funding received 

Funds received against funds 
requested 

100% Below 
100% 

77% So far the project has received 
funding of R68 000 000 of the 
needed R87 871 477.45. 

Cost per 
deliverable Cost per connection 

N/A N/A R27 000 per connection 

Subsequent Deviation of cost 
per deliverable 

0% 1% and 
above 

R28 282.14 or 
4% 

Challenges experienced resulted 
in escalated cost per connections 

Financial 
performance  

actual expenditure in 
duration/planned expenditure in 
duration 

0% or 
+ve 
figure 

-ve 
figure 

-18% The project encountered an R10.5 
million shortfall or 18% which it 
owes the service provider. This is 
explained in the implementation 
section. 

ELEMENT 4: PROJECT IMPLEMENTATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Delays time in 
commencement 
of 
implementation 

Implementation 
commencement delay time in 
months  

0 1 and 
above 

0 Project commenced as per 
schedule in both November 2016 
and January 2016 

Duration in 
implementation 
ahead of time on 
behind schedule 

Implementation time in surplus 
or in deficit as per cashflow 
reports (in months) 

0  and 
+ve 
figure 

-ve 
figure 

-6 months Project was supposed to be 5 
months instead was 11 months  

Deliverable delay 
from planned 
completion 

Ongoing Completion time 
beyond planned completion 
time as of the time of site visit 

0 1 and 
above 

18 months  The project was supposed to be 
finished in March 2016, but is still 
not complete 

Structures in 
place to monitor 
scope and quality 

Delays time in 
commencement 
of 
implementation 

Project Steering Committee in 
place with relevant stakeholders 

In place Not in 
place 

In place  A Project Steering Committee is in 
place which consists of the 
municipality, the service provider 
and KZNCoGTA 

Implementation 
commencement delay time in 
months  

Monthly 
& 
quarterly 

Not 
meeting  

Monthly Meetings on a monthly basis.  

How Quality of the deliverable 
is ensured 

The project was implemented as per Eskom's standards.  Since it is a Turn-
key project, mandatory random site visits are conducted before during and 
after the provision of the deliverable. 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Project 
implemented/ 
completed on time  

Project implemented/completed 
in time: Project not 
implemented/completed in time 
ratio 

1:0 0:1 0:1 The project was not implemented in 
time.  

 Delays were experienced in the 
receipt of memos for the 
continuation of processes.  

 Rainy days also affected 
construction which then resulted 
in protests and vandalism.  

 Other reasons were as a result 
of last minute mentions by 
Eskom that outage operators 
were attending trainings on the 
days planned for outages. As a 
result planned outages were 
delayed and resulted in further 
protests. 
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ELEMENT 4: PROJECT IMPLEMENTATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Project 
implemented/ 
completed on 
scope 

Project implemented/completed 
on scope: Project not 
implemented/completed on 
scope ratio 

1:0 0:1 1:0  

Project 
implemented/com
pleted in budget 

Project implemented/completed 
within budget: Project not 
implemented/completed on 
within budget 

1:0 0:1 0:1 Not within budget as there is a 
currently as shortfall of R10.5 
million. This is as a result of the 
escalation of costs. More over 
there is the matter of repurchasing 
materials which were vandalised 
as a result of protests 

Submission of 
progress reports 
to the Department 

Municipality submits reports to 
the Department: Municipality 
does  not submit reports to the 
Department 

1:0 0:1 1:0 Consolidation of monthly reports 
submitted. 

Challenges 
experienced  

%Challenges are internally 
focused:% Challenges are 
externally focused 

N/A N/A 0%:100%  Delays were experienced in 
the receipt of memos for the 
continuation of processes.  

 Rainy days also affected 
construction which then 
resulted in protests and 
vandalism. 

  Other reasons were as a 
result of last minute reporting 
mention that outage 
operators are attending 
training on the day of the 
planned outage. As a result 
planned outages are delayed 
and results in further 
protests.  

 Commitment of funds, the 
Department promised R90 
million but no agreements 
were signed. 

Working relations 
internally and 
externally with 
stakeholders 

%Good working relation 
internally:%Bad working relation 
internally ratio 

100%:0% 0%:100% 100:0% Good internal working relationship 

%Good working relation 
externally:%Bad working 
relation externally ratio 

100%:0% 0%:100% 0%:100% Not with Eskom as result of 
delayed outages because of poor 
communication. 

ELEMENT 5: PROJECT OUTCOMES 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Planned 
outcomes 
against actual 
outcomes  

%Functional connections: % 
non-functional connections 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

71%:29% Households are electrified, there 
are however uncompleted and 
patched connections. There is 
also vandalism of lines. 

% project used by end user: % 
project not used by end user 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

71%:29%  

% Community satisfaction: 
%Community dissatisfaction 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

71%:29% Households with functional 
connections are satisfied. 
Households with incomplete 
connections are not satisfied. 
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ELEMENT 6: SUSTAINABILITY AND RECOMMENDATIONS  

Cost of maintenance of the 
project 

Project will be handed over to Eskom 

Recommendations  The Department needs to deploy an Electrical engineer to assess claims made by the 
service provider. 

 The Department also needs to be hands on in a sense that they capacitate the 
municipality and develop new skills. The Department also needs to have a person 
dedicated to electricity issues in order to address backlogs. 

 The Department needs to review the cost per connection calculations as they do not 
consider terrain of project sites. 

 The Department needs to work in joint ownership with the municipality to ensure proper 
implementation. The Department also needs to be accurate in its funding commitments to 
enable the municipality to make proper preparations. 

ELEMENT 7: VALUE FOR MONEY INDICATORS 

Vfm element Finding Explanation 

Economy Not economical The project encountered a shortfall of R10.5 million due 
to repurchase of stock and escalation of project costs. 

Efficiency Not efficient R68 500 000 with 99.5% implementation and 79% 
functional connections. 

Effectiveness Effective Out of 7 households 2 did not have functional 
connections  

 

Above: Incomplete connection    Above: Vandalism of lines  

Above: Installed electricity infrastructure in Makhabaleni  Above: Household with a functional connection 
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Summary of the Massification Programme support provided in the 

Northern region 
 

Element Indicator Actual Result 
Project 
conceptualisation 

%Project needs based on community engagements & on Government 
priorities/Legislative prescripts 

100% 

%Feasibility studies and projects designs developed 100% 

A question is noted as to why feasibility studies which are outsourced often result in escalated costs of deliverables and 
outcomes that are far from desired. 
Support application % transfer coming ahead/or time (Departmental perspective) 80% 

% transfer coming ahead/or time (municipal perspective) 60% 

%Process within 25 working days 60% 

%Satisfaction on funding adequacy 20% 

The funding adequacy indicator shows that even though the support application process is efficient, the majority of the funds 
transferred to these projects are not adequate for the proper implementation of the projects. It also questions the intensity of the 
support application process in conducting activities of interrogating feasibility studies and designs, in a bid to ensure projects are 
implemented efficiently.  
Project Inputs  % received requested amount:  60% 

% of projects without deviated costs per connections 40% 

% of projects not experiencing expenditure challenges during 
implementation 

20% 

The deviated costs per connection and expenditure indicators show that even though the majority of projects received requested 
funds they experienced escalated deviated costs per connections and over expenditure challenges. This raises the question of 
project management techniques used, the integrity of the studies conducted and respective designs. 
Project implementation %project commencing as planned 20% 

Average delay time in project commencement 3 months  

%Project implemented ahead/within duration 40% 

%Projects implemented within scope 80% 

% structures in place to monitor scope quality and progress 100% 

% of projects with no implementation/completion time challenges 0% 

%Internal focused challenges 9% 

%Good working relation internally 80% 

%Good working relation externally 20% 

% progress accurate 40% 

Average delay time in project implementation 13 months  

The implementation findings indicate that even though structures such as Project Steering Committees sit they are not being 
effective in improving project efficiency and its stakeholders are not able to conduct activities such as improving relations 
between stakeholders such as Eskom, so as to address implementation bottlenecks. The findings also indicate that the main 
challenge in project implementation related more to implementation time than scope issues. 
Project outcomes  %Functional connections 42% 

% project used by end user 42% 

% Community satisfaction 42% 

The noted results indicate that planned results could not be obtained as a result of time management and the expenditure 
management of project funds  
Value for money % projects economical: % project not economical 20% 

%Efficient: %Not efficient 40% 

% Effective: % Not Effective 42% 

The findings indicate a causal situation where economic issues such as deviated costs per connections and expenditure 
challenges affected efficiency of projects. The inhibited efficiency of project implementation affected the quantity of deliverables 
resulting in the outcomes shown. The issues indicated that the support application process needs to be enhanced to ensure 
proper project implementation. The Department’s role in project steering committees needs to be expanded to ensure 
implementation bottlenecks are addressed. 
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3.2 DISASTER MANAGEMENT 
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Refurbishment of the Gingindlovu Fire and Emergency Services Centre 

 

Funding received R9 100 000 

 Planned Actual 
 Deliverable  1 functional Fire and 

Emergency Services 
Centre and emergency 
equipment 

 Operational fire fighting 
vehicle 

 Obtained fire engine  

 Structure not 
occupied 

Project 
commencement August 2015 August 2015 

 Completion July 2016 August 2016 

Planned project 
duration 11 months  12  months  

 Expenditure R9 100 000.00 R7 984 817 or 87% 

Actual progress Complete In progress 

Date of visit 7 August 2017 

Need for the project  Fire is a critical hazard in the Municipal area and the structure in Gingindlovu did not have the necessary 
infrastructure to respond to emergencies in the most efficient manner.  The Infrastructure capacity does 
not commensurate the large size of the municipality and the Fire-fighting equipment was outdated and 
inadequate. 

ELEMENT 1:PROJECT CONCEPTUALISATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Source of project 
need 

%Project needs based on 
community engagements & on 
Government 
priorities/Legislative prescripts: 
% with no source of project 
needs 

100%:0% 0%:100
% 

100%:0% The project was also informed 
by the legislative disaster 
management standards to which 
the Municipality felt it was a 
priority to meet. 

Project within IDP Project within 2015/2016 IDP: 
Project not within 2015/2016 
IDP 

1:0 0:1 0:1 Project and allocation of R9.1 
million not in the IDP project list 

Feasibility study 
and design of 
project 

Feasibility study& design 
conducted: Feasibility study& 
design not conducted 

1:0 0:1 1:0  

%Feasibility study &design 
conducted in-house: 
%Feasibility study &design 
outsourced 

N/A N/A 0%:100% A service provider FMA 
Engineers was appointed to 
conduct Feasibility study and 
designs of the project. 

ELEMENT 2:SUPPORT APPLICATION PROCESS 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Support 
application 
compliance  

Extent of compliance in 
submission of business plans, 
MoAs & Council resolutions 

Below 
100% 

100% 100% 
compliance 

 

Timing of funding 
transfer 

On time indicator=Planned time 
+/-Actual receipt (Departmental 
perspective) 

0 or +ve 
figure 

-ve 
figure 

+2  

On time indicator=Planned time 
+/-Actual receipt (Municipal 
perspective) 

0 or +ve 
figure 

-ve 
figure 

+2 2 tranches came 6 months and 
2 months before 
implementation. 1 tranche came 
1 month behind planned 
implementation in March 2016 

Funding 
adequacy 

Satisfaction on funding 
adequacy: Dissatisfaction on 
funding adequacy ratio 

1:0 0:1 1:0 Funding was more than enough, 
to which the Municipality would 
like to use the remainder of the 
funds to for similar future 
projects such as to augment 
fund satellite stations 

Period of support 
application 

Period of support application 
process 

N/A N/A 17, 27 & 28 
working days  
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ELEMENT 3: PROJECT INPUTS & EXPENDITURE 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Funding 
arrangement 

Funding transferred in full or in 
tranches 

N/A N/A Tranches  

Funding 
requested against 
funding received 

Funds received against funds 
requested 

100% Below 
100% 

129% The municipality initially requested 
R7 077 387.5 but received 
R9 100 000. 

Cost per 
deliverable 

Cost per deliverable N/A N/A R7 077 387.50 

Subsequent changes in the cost 
per deliverable 

0% 1% and 
above 

R7 984 817 or 
13% 

Additional costs experienced as a 
result of scope creep 

Financial 
performance  

actual expenditure in 
duration/planned expenditure in 
duration 

0% or 
+ve 
figure 

-ve 
figure 

87% The municipality spent R7 
984 817 which 87% of the budget. 

ELEMENT 4: PROJECT IMPLEMENTATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Delays time in 
commencement 
of 
implementation 

Implementation 
commencement delay time in 
months  

0 1 and 
above 

0 Project was supposed to 
commence in February 2016, but 
commenced in November 2015 

Duration in 
implementation 
ahead of time on 
behind schedule 

Implementation time in surplus 
or in deficit as per cashflow 
reports (in months) 

0  and 
+ve 
figure 

-ve 
figure 

-1 month  The project was supposed to take 
11 months but was delayed by 1 
month. 

Deliverable delay 
from planned 
completion 

Ongoing Completion time 
beyond planned completion 
time as of the time of site visit 

0 1 and 
above 

-1 month The project was supposed to be 
finished in July 2016, but was 
completed in August 2016 

Structures in 
place to monitor 
scope and quality 

Project Steering Committee in 
place with relevant stakeholders 

In place Not in 
place 

In place  Consisting of the Service Provider, 
the Municipality and the 
Department 

Meeting frequency Monthly 
& 
quarterly 

Not 
meeting  

Monthly Meetings on a monthly basis.  

How Quality of the deliverable 
is ensured 

The Municipality would look assess the deliverable against the project scope. 
The Steering Committee would be used to monitor the scope. 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Project 
implemented/ 
completed on time  

Project implemented/completed 
in time: Project not 
implemented/completed in time 
ratio 

1:0 0:1 0:1 Project was supposed to be 
completed in July 2016, but was 
completed in March 2017 according 
to the expenditure report. 

Project 
implemented/ 
completed on 
scope 

Project implemented/completed 
on scope: Project not 
implemented/completed on 
scope ratio 

1:0 0:1 0:1 Parts of scope needed to be 
amended to ensure that standards 
are met. Eg It was noted that the 
septic tank was too small for the new 
structure and new elements were 
added as the project commenced. As 
a lesson learnt it is important that the 
project design be approved by an 
Engineer prior to implementation. 
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ELEMENT 4: PROJECT IMPLEMENTATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Project 
implemented/com
pleted in budget 

Project implemented/completed 
within budget: Project not 
implemented/completed on 
within budget 

1:0 0:1 1:0 The Municipality had to put in 
place a service level agreement 
which included the payment per 
deliverable clause to ensure over 
expenditure was avoided. It was 
also noted  that the fire equipment 
was expensive as it was imported 
and the service provider covered 
additional costs 

Submission of 
progress reports 
to the Department 

Municipality submits reports to 
the Department: Municipality 
does  not submit reports to the 
Department 

1:0 0:1 1:0 Consolidation of monthly reports 
submitted. 

Challenges 
experienced  

%Challenges are internally 
focused:% Challenges are 
externally focused 

N/A N/A 100%:0 Challenge was the constant 
addition to the scope in the bid to 
meet standards 

Working relations 
internally and 
externally with 
stakeholders 

%Good working relation 
internally:%Bad working relation 
internally ratio 

100%:0% 0%:100% 100:0% Good internal working relationship 

%Good working relation 
externally:%Bad working 
relation externally ratio 

100%:0% 0%:100% 100%:0% Good working relationship with 
external stakeholders 

ELEMENT 5: PROJECT OUTCOMES 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Planned 
outcomes 
against actual 
outcomes  

%Functional  Disaster 
facility:%non- Disaster Facility 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

20%:80%  Fire engine operational 

 Structure not operational as 
septic tank matter needs to 
be sorted before occupation. 

 Sourcing funds for furniture. 

% project used by end user: % 
project not used by end user 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

20%:80% Same as above 

ELEMENT 6: SUSTAINABILITY AND RECOMMENDATIONS  

Cost of maintenance of the 
project 

Not sure as it is hard to measure now. However maintenance would be catered for in the Municipal 
budget. 

Recommendations  CoGTA needs to formulate standards for fire infrastructure so as to enable them to ascertain 
needs and support accordingly. 

 CoGTA also need to be more hands on such as asking for designs and conduct 
readiness/preparedness assessments. 

ELEMENT 7: VALUE FOR MONEY INDICATORS 

Vfm element Finding Explanation 

Economy Economical Project encountered an 87% expenditure on the budget 

Efficiency Not efficient 87% expenditure with 98% implementation a 1 month delay in 
occupation due to septic tank issue. 

Effectiveness Not Effective Structure is not occupied due to septic tank issue and a kitted 
fire truck  
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Above: the refurbished Gingindlovu Fire and Emergency Services Centre. 

Above: The Fire and Service Centre had not been furnished at the time of the visit. Additions were made to 
the scope such as the fitting of paving amongst others to meet standards. 

Above: The size adequacy of the septic tank is one of the reasons that the fire and emergency centre is not 
occupied. Even though the Centre is not occupied, paint inside the centre is flacking off in one of the rooms. 

Above: Fire engine vehicle procured as part of the project. The vehicle is readily used in emergencies. 
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Construction of the Umzinyathi Municipality Disaster Management Centre  

Funding received  R10 000 000 (over 2 years)  

 Planned Actual 
 Deliverable  Foundation 

construction, 

 Professional fees, 

  EIA, Land Surveys, 
GeoTech assessment 

 Progress claim, 
Designs, Quantity 
Surveyor 

 Foundation 
construction, 

 Professional fees, 

  EIA, Land Surveys, 
GeoTech assessment 

 Progress claim, 
Designs, Quantity 
Surveyor 

Project 
commencement February 2015 February 2015 

 Completion December 2015 May 2017 

Planned project 
duration 10 months 15 months  

 Expenditure R10 000 000 R9 4916661.52 or 99% 

Actual progress In progress In progress 

Date of visit 7 September 2017 

Need for the project  There was a need to have a shared service DMC that complies with legislation, improves service 
delivery and improves response to incidents.  The current structure does not have adequate parking for 
its vehicles and cannot house the communication system. The current structure does not have a 
boardroom and area for firefight training. 

ELEMENT 1:PROJECT CONCEPTUALISATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Source of project 
need 

%Project needs based on 
community engagements & on 
Government 
priorities/Legislative prescripts: 
% with no source of project 
needs 

100%:0% 0%:100
% 

100%:0% The project was also informed by 
the legislative disaster 
management standards to which 
the Municipality felt it was a 
priority to meet. 

Project within IDP Project within 2015/2016 IDP: 
Project not within 2015/2016 
IDP 

1:0 0:1 0:1 Project not in IDP project list. 

Feasibility study 
and design of 
project 

Feasibility study& design 
conducted: Feasibility study& 
design not conducted 

1:0 0:1 1:0  

%Feasibility study &design 
conducted in-house: 
%Feasibility study &design 
outsourced 

N/A N/A 0%:100% A service provider was appointed 
to conduct a feasibility study and 
designs of the project. 

ELEMENT 2:SUPPORT APPLICATION PROCESS 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Support 
application 
compliance  

Extent of compliance in 
submission of business plans, 
MoAs & Council resolutions 

Below 
100% 

100% 100% 
compliance 

 

Timing of funding 
transfer 

On time indicator=Planned time 
+/-Actual receipt (Departmental 
perspective) 

0 or +ve 
figure 

-ve 
figure 

+6 The funds were transferred 6 
months before project 
implementation  in August 2015 

On time indicator=Planned time 
+/-Actual receipt (Municipal 
perspective) 

0 or +ve 
figure 

-ve 
figure 

+6 Funding was provided on time  

Funding 
adequacy 

Satisfaction on funding 
adequacy: Dissatisfaction on 
funding adequacy ratio 

1:0 0:1 0:1 No funding was a drop in the 
ocean to which R10 million does 
not cover the R33 million which is 
needed. The project which 
includes the addition of furniture 
would cost R43 million. 
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ELEMENT 2:SUPPORT APPLICATION PROCESS 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Period of support 
application 

Period of support application 
process 

N/A N/A 25 working 
days 

 
 

ELEMENT 3: PROJECT INPUTS & EXPENDITURE 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Funding 
arrangement 

Funding transferred in full or in 
tranches 

N/A N/A Tranches  

Funding 
requested against 
funding received 

Funds received against funds 
requested 

100% Below 
100% 

26% The municipality needed R37 
million, to which they only 
obtained R10 million. 

Cost per 
deliverable 

Cost per deliverable N/A N/A R10 000 000  

Subsequent changes in the cost 
per deliverable 

0% 1% and 
above 

0%  

Financial 
performance  

actual expenditure in 
duration/planned expenditure in 
duration 

0% or 
+ve 
figure 

-ve 
figure 

99% R9 4916661.52 or 99% was spent 
on the project. 

ELEMENT 4: PROJECT IMPLEMENTATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Delays time in 
commencement 
of 
implementation 

Implementation 
commencement delay time in 
months  

0 1 and 
above 

0 The project commenced in 
February as planned  

Duration in 
implementation 
ahead of time on 
behind schedule 

Implementation time in surplus 
or in deficit as per cashflow 
reports (in months) 

0  and 
+ve 
figure 

-ve 
figure 

-5 months  Project was supposed to be 10 
months which took 15 months. 

Deliverable delay 
from planned 
completion 

Ongoing Completion time 
beyond planned completion 
time as of the time of site visit 

0 1 and 
above 

10 months  The project was supposed to be 
finished in November 2016  but is 
still in progress 

Structures in 
place to monitor 
scope and quality 

Project Steering Committee in 
place with relevant stakeholders 

In place Not in 
place 

In place  Project Steering Committee was 
in place which consisted of the 
Municipality the Service provider 
and the Department 

Meeting frequency Monthly 
& 
quarterly 

Not 
meeting  

Monthly Meetings on a monthly basis.  

How Quality of the deliverable 
is ensured 

Since the project is a turn-key project, the municipality agreed to only pay the 
service provider for the project deliverable, according to the set standards.  

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Project 
implemented/ 
completed on time  

Project implemented/completed 
in time: Project not 
implemented/completed in time 
ratio 

1:0 0:1 0:1 The project was supposed to be 
completed in April 2017, but faces the 
following challenges:  

  Weather factors such as rain   

  Changes in designs  

 Community protests on 
employment of local community. 

 Sub- contractor delayed in 
installation of foundation 
because of lack of experience. 

Project 
implemented/ 
completed on 
scope 

Project implemented/completed 
on scope: Project not 
implemented/completed on 
scope ratio 

1:0 0:1 0:1 The scope was approved without the 
involvement of Technical Services. 
Technical services subsequently 
changed the scope. 
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ELEMENT 4: PROJECT IMPLEMENTATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Project 
implemented/com
pleted in budget 

Project implemented/completed 
within budget: Project not 
implemented/completed on 
within budget 

1:0 0:1 1:0 The project is implemented within 
budget. The Technical Services 
Unit are project manage this 
project. 

Submission of 
progress reports 
to the Department 

Municipality submits reports to 
the Department: Municipality 
does  not submit reports to the 
Department 

1:0 0:1 1:0 Consolidation of monthly reports 
submitted. 

Challenges 
experienced  

%Challenges are internally 
focused:% Challenges are 
externally focused 

N/A N/A 50%:50%  Progress has been slow, it 
took a year to finish 
constructing the slab, due to 
the appointment of 
inexperienced sub- 
contractors to meet BEE 
empowerment standards 

 Weather factors such as rain   

 Changes in designs  

 Community protests on 
employment of local 
community. 

Working relations 
internally and 
externally with 
stakeholders 

%Good working relation 
internally:%Bad working relation 
internally ratio 

100%:0% 0%:100% 0:100% Not good with technical Services 
Unit. Scope changes with no 
reasons and changes to specs for 
no reason There is confusion 
between the roles and 
responsibilities of the Disaster 
management Unit and Technical 
Services 

%Good working relation 
externally:%Bad working 
relation externally ratio 

100%:0% 0%:100% 100%:0% Good working relationship with 
external stakeholders 

ELEMENT 5: PROJECT OUTCOMES 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Planned 
outcomes 
against actual 
outcomes  

%Functional  Disaster 
facility:%non- Disaster Facility 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

0:100% Structure not complete and is still 
under construction. 

% project used by end user: % 
project not used by end user 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

0:100% Structure not complete and is still 
under construction. 

ELEMENT 6: SUSTAINABILITY AND RECOMMENDATIONS  

Cost of maintenance of the 
project 

The project will be handed over internally to corporate services. They will be able to establish how much 
the structure will cost to maintain 

Recommendations The Department needs to monitor PSC meetings, their frequency and their resolutions. 

ELEMENT 7: VALUE FOR MONEY INDICATORS 

Vfm element Finding Explanation 

Economy Economical Project encountered an 99% expenditure on the budget. 

Efficiency Not efficient 99% expenditure with delayed slab construction process 
resulted in the overall project being delayed by 10 months. 

Effectiveness Not Effective Structure is not complete. 
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Summary of Disaster Management Support in the Northern region 
 

Element Indicator Actual Result 

Project 
conceptualisation 

%Project needs based on community engagements & on 
Government priorities/Legislative prescripts  

100% 

%Feasibility studies and projects designs developed 100% 

A question is raised that if feasibility studies and subsequent designs are conducted according to set standards, why is it that 
project are facing scope creep to meet Disaster Management standards? Are the service providers appointed by municipalities 
well equipped to develop and implement designs that are able to meet disaster management standards? This is noted in both 
cases where designs were amended after being presented, moreover noting as a lesson learnt that professional such as 
engineers are needed to interrogate the designs to prevent scope creep. 

Support application % transfer coming ahead/or in time (Departmental perspective) 100% 

% transfer coming ahead/or  in time (Municipal perspective) 75% 

%Process within 25 working days 50% 

%Satisfaction on funding adequacy 50% 

The above indicates that the while funds are transferred in time for most projects, the agreement on funding adequacy still 
remains an issue of some projects. A suggestion from both projects noted that the support application process needed to be 
more intense in ensuring that adequate funds are transferred for necessary project designs. 

Project Inputs  % received requested amount 50% 

% of projects without deviated costs per deliverable 50% 

% of projects not experiencing  expenditure challenges during 
implementation 

100% 

While 1 of the 2 projects had not received the full requested amount of support funds, no projects experienced expenditure 
challenges. It was noted that Umlalazi project experienced deviated costs per deliverable due to scope creep issues.  

Project 
implementation 

%project commencing as planned 100% 

Average delay time in project commencement 0 months 

%Project implemented ahead/within duration 0% 
%Projects implemented within scope 0% 

% structures in place to monitor scope quality and progress 100% 

% of projects with no implementation/completion time challenges  0% 

%Internal focused challenges 60% 

%Good working relation internally 50% 

%Good working relation externally 100% 

% progress accurate 50% 

Average delay time in project implementation 3 months  

While projects commenced as planned, delays arose as a result of scope creep issues. It is also noted that even though project 
steering committees sit, their effectiveness is questioned as there were noted scope creep challenges. Do these structures have 
the proper constituents to ensure that their roles are played effectively? If not how can the department ensure that 
implementation bottlenecks are addressed in light of the investments made? 

Project outcomes  %Functional  Disaster facility 10% 

% project used by end user 10% 

The noted outcomes indicated that the delays and scoped issues in implementation contributed to the noted outcomes.  As a 
result only 1 out of 3 deliverables are being utilised being the fire truck. 

Value for money % projects economical 100% 

%Efficient: %Not efficient 0% 

% Effective: % Not Effective 10% 

While the projects are economical, efficiency issues such as implementation according to scope time delays affected the 
development of deliverables. These factors as a result led to the noted outcome.  
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3.3. SMALL TOWN REHABILITATION 

AND CORRIDOR DEVELOPMENT  
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Sibongile Community Green Park-Phase 2 

 

Funding received R3 000 000 

 Planned Actual 
 Deliverable 1utilised park 1 park partially used 

Project 
commencement March 2016 July 2016 

 Completion May 2016 March 2017 

Planned project 
duration 2 months  8 months  

 Expenditure R3 000 000 R3 000 000 or 100% 

Actual progress Complete Complete 

Date of visit 6 September 2017 

Need for the project  The former Premier conducted a door to door campaign in Sibongile in 2014 and noted that the area 
where the park is now was cattle kraal. The Premier noted that this did not look good as an entrance to 
the township considering the prominent history of the township. 

ELEMENT 1:PROJECT CONCEPTUALISATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Source of project 
need 

%Project needs based on 
community engagements & on 
Government 
priorities/Legislative prescripts: 
% with no source of project 
needs 

100:0% 0%:100
% 

100%:0% Project was based on the 
engagements the former 
Premier’s concern that the 
entrance to the Sibongile 
Township 

Project within IDP Project within 2015/2016 IDP: 
Project not within 2015/2016 
IDP 

1:0 0:1 0:1 Project shown as "Small Town 
Rehabilitation Plan" and budget is 
shown. The title however does not 
relate to the park. The municipality 
acknowledged that the process 
conducted did not enable them to 
do proper planning that would 
enable them to ascertain what 
project is needed by the 
community. 

Feasibility study 
and design of 
project 

Feasibility study& design 
conducted: Feasibility study& 
design not conducted 

1:0 0:1 1:0  

%Feasibility study &design 
conducted in-house: 
%Feasibility study &design 
outsourced 

N/A N/A 0%:100% Red Landscape architects was 
appointed to conduct a feasibility 
study and designs of the project. 

ELEMENT 2:SUPPORT APPLICATION PROCESS 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Support 
application 
compliance  

Extent of compliance in 
submission of business plans, 
MoAs & Council resolutions 

Below 
100% 

100% 100% 
compliance 

100% compliance. (Delayed 
submission of MOA) 

Timing of funding 
transfer 

On time indicator=Planned time 
+/-Actual receipt (Departmental 
perspective) 

0 or +ve 
figure 

-ve 
figure 

0 Project was due to commence in 
March 2016 

On time indicator=Planned time 
+/-Actual receipt (Municipal 
perspective) 

0 or +ve 
figure 

-ve 
figure 

0 Funding was provided on time  

Funding 
adequacy 

Satisfaction on funding 
adequacy: Dissatisfaction on 
funding adequacy ratio 

1:0 0:1 1:0 Funding was adequate for the 
project and accommodated scope 
creep. 

Period of support 
application 

Period of support application 
process 

N/A N/A 30 working 
days 
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ELEMENT 3: PROJECT INPUTS & EXPENDITURE 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Funding 
arrangement 

Funding transferred in full or in 
tranches 

N/A N/A Full amount  

Funding 
requested against 
funding received 

Funds received against funds 
requested 

100% Below 
100% 

100% The municipality initially received 
the fully amount of funding 
support. 

Cost per 
deliverable 

Cost per deliverable 

N/A N/A R4 000 000 The municipality initially requested 
R4 million to which they received 
R3 million. 

Subsequent changes in the cost 
per deliverable 

0 & -% 1% and 
above 

R3 000 000 or  
-25% 

The project ended up costing the 
R3 million provided by the 
Department. 

Financial 
performance  

actual expenditure in 
duration/planned expenditure in 
duration 

0% or 
+ve 
figure 

-ve 
figure 

100% R3 000 000 or 100% was spent 
on the project. 

ELEMENT 4: PROJECT IMPLEMENTATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Delays time in 
commencement 
of 
implementation 

Implementation 
commencement delay time in 
months  

0 1 and 
above 

-0  

Duration in 
implementation 
ahead of time on 
behind schedule 

Implementation time in surplus 
or in deficit as per cashflow 
reports (in months) 

0  and 
+ve 
figure 

-ve 
figure 

-6 months  Project was supposed to take 2 
but took 8 months  

Deliverable delay 
from planned 
completion 

Ongoing Completion time 
beyond planned completion 
time as of the time of site visit 

0 1 and 
above 

10 months  Project was supposed to be 
completed in May 2016 but was 
completed in March 2017 

Structures in 
place to monitor 
scope and quality 

Project Steering Committee in 
place with relevant stakeholders 

In place Not in 
place 

In place  The Municipality and the service 
provider 

Meeting frequency Monthly 
& 
quarterly 

Not 
meeting  

Monthly Meetings on a monthly basis.  

How Quality of the deliverable 
is ensured 

Verify the profile of the service provider, because if the profile is not good it 
would affect the quality of the project. The service provider appointed was 
experienced in developing parks. 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Project 
implemented/ 
completed on time  

Project implemented/completed 
in time: Project not 
implemented/completed in time 
ratio 

1:0 0:1 0:1 Delays were experienced in the 
procurement processes. However the 
service was able to perform during 
this time in which they were able to 
use their own budget which they were 
reimbursed. 

Project 
implemented/ 
completed on 
scope 

Project implemented/completed 
on scope: Project not 
implemented/completed on 
scope ratio 

1:0 0:1 0:1 The project had some additions as a 
result of scope creep 

Project 
implemented/com
pleted in budget 

Project implemented/completed 
within budget: Project not 
implemented/completed on 
within budget 

1:0 0:1 1:0 Project was completed within budget. 

Submission of 
progress reports 
to the Department 

Municipality submits reports to 
the Department: Municipality 
does  not submit reports to the 
Department 

1:0 0:1 1:0 Consolidation of monthly reports 
submitted. 
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ELEMENT 4: PROJECT IMPLEMENTATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Challenges 
experienced  

%Challenges are internally 
focused:% Challenges are 
externally focused 

N/A N/A 0%:100% The major challenge was the 
drought. The project happened in 
the time of drought. The service 
provider was able to bring water 
through their own sources. 

Working relations 
internally and 
externally with 
stakeholders 

%Good working relation 
internally:%Bad working relation 
internally ratio 

100%:0% 0%:100% 100%:0% Good working relationship 
internally 

%Good working relation 
externally:%Bad working 
relation externally ratio 

100%:0% 0%:100% 100%:0% Good working relationship with 
external stakeholders 

ELEMENT 5: PROJECT OUTCOMES 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Planned 
outcomes 
against actual 
outcomes  

% fully utilised public facility: 
%public facility not fully utilised 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

0:100% Park not used, parking seemed 
unutilised 

% project used by end user: % 
project not used by end user 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

0:100% Park not used by intended 
beneficiaries. Guards deployed to 
prevent vandalism of the park. 

ELEMENT 6: SUSTAINABILITY AND RECOMMENDATIONS  

Cost of maintenance of the 
project 

The park was handed over to the Parks and gardens department. The Municipality is trying to find ways 
to ensure that the park generates revenue 

Recommendations Proper consultation with municipality on issues such as top down projects, to enable the municipality to 
conduct proper planning, to ensure that a project needed by the community is developed. 

ELEMENT 7: VALUE FOR MONEY INDICATORS 

Vfm element Finding Explanation 

Economy Economical R3 million budget and 100% expenditure  

Efficiency Not efficient 100% expenditure with a 8 month delayed implementation. 

Effectiveness Not Effective Park not used by intended beneficiaries. Guards deployed to 
prevent vandalism of the park. 

 

 

Above: The Majuba Mhlungu Park in Sibongile Township Dundee. Even though there was planting, it was noted that 
the plans used were well adapted to the hot environment of the Dundee area. 
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Above: Park facilities for children and public toilet. 

Above: The park at around a 12 pm in the day. During the visit we found 2 security guards and EPWP workers. It seems 
as though the park is guarded to prevent vandalism. 

The parking area adjacent to the park, which seems unutilised. The parking area has weed growth which seems had not 
been removed for some time, indicating poor utilisation. 
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The Rehabilitation of KwaMbonambi Town Roads and street lighting 

 

Funding received  R6 000 000 (over 2 years) 

 Planned Actual 
 Deliverable Rehabilitated Mbonambi 

CBD 
Rehabilitated Mbonambi 
CBD 

Project 
commencement February 2016 July 2016 

 Completion July 2016 May 2017 

Planned project 
duration 6 months  10 months  

 Expenditure R6 000 000 R5138296.13 or 87% 

Actual progress Complete Complete 

Date of visit 18  September 2017 

Need for the project   Poor storm water within town. 

 80% streetlights are not working in town.                                              

 Some roads are too narrow and have deteriorated.                            

 Lack of pedestrian walkways.                                      

 Accidents experienced due to potholes.                                              

 Streetlights as  person was murdered while walking at night                 

 Old trees were making the roads bumpy due to their roots 

ELEMENT 1:PROJECT CONCEPTUALISATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Source of project 
need 

%Project needs based on 
community engagements & on 
Government 
priorities/Legislative prescripts: 
% with no source of project 
needs 

100:0% 0%:100
% 

100%0%  

Project within IDP Project within 2015/2016 IDP: 
Project not within 2015/2016 
IDP 

1:0 0:1 1:0 Project apparent but budget not 
indicated. "To be included once 
confirmation of grant is received.'' 

Feasibility study 
and design of 
project 

Feasibility study& design 
conducted: Feasibility study& 
design not conducted 

1:0 0:1 1:0  

%Feasibility study &design 
conducted in-house: 
%Feasibility study &design 
outsourced 

N/A N/A 0%:100% Use of consultant recommended by 
the Department. 

ELEMENT 2:SUPPORT APPLICATION PROCESS 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Support 
application 
compliance  

Extent of compliance in 
submission of business plans, 
MoAs & Council resolutions 

Below 
100% 

100% 100% 
compliance 

 

Timing of funding 
transfer 

On time indicator=Planned time 
+/-Actual receipt (Departmental 
perspective) 

0 or +ve 
figure 

-ve 
figure 

0 Project was supposed to commence 
in February 2016 but funds were 
transferred in March 2016 as 
municipality asked for a month 
extension to implementation 

On time indicator=Planned time 
+/-Actual receipt (Municipal 
perspective) 

0 or +ve 
figure 

-ve 
figure 

0 Project was supposed to commence 
in February 2016 but funds were 
transferred in March 2016 as 
municipality asked for a month 
extension to implementation 

Funding 
adequacy 

Satisfaction on funding 
adequacy: Dissatisfaction on 
funding adequacy ratio 

1:0 0:1 0:1 Funds were needed to change 
wooden poles into steel poles for 
sustainability  

Period of support 
application 

Period of support application 
process 

N/A N/A 30 working 
days 
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ELEMENT 3: PROJECT INPUTS & EXPENDITURE 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Funding 
arrangement 

Funding transferred in full or in 
tranches 

N/A N/A Tranches  

Funding 
requested against 
funding received 

Funds received against funds 
requested 

100% Below 
100% 

R 6000 000 or 
47% 

R12 866 040 was requested and 
R3 000 000 was received as of 
the 2015/2016 FY.  

Cost per 
deliverable 

Cost per deliverable N/A N/A R8 000 000 

Subsequent changes in the cost 
per deliverable 

0% 1% and 
above  

0%  

Financial 
performance  

actual expenditure in 
duration/planned expenditure in 
duration 

0% or 
+ve 
figure 

-ve 
figure 

+87% R5138296.13 or 87% was spent 
on the project 

ELEMENT 4: PROJECT IMPLEMENTATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Delays time in 
commencement 
of 
implementation 

Implementation 
commencement delay time in 
months  

0 1 and 
above 

-5 The project was supposed to 
commence in March 2016 but 
commenced in July 2016. 

Duration in 
implementation 
ahead of time on 
behind schedule 

Implementation time in surplus 
or in deficit as per cashflow 
reports (in months) 

0  and 
+ve 
figure 

-ve 
figure 

-1 month Project was supposed to take 5 
months but took 6 months 

Deliverable delay 
from planned 
completion 

Ongoing Completion time 
beyond planned completion 
time as of the time of site visit 

0 1 and 
above 

8 Project was supposed to be 
completed in May 2016 but was 
completed in March 2017 

Structures in 
place to monitor 
scope and quality 

Project Steering Committee in 
place with relevant stakeholders 

In place Not in 
place 

In place  The committee consist of the local 
ward councillor, community 
members and municipal officials, 
Cogta and relevant stakeholders 

Meeting frequency Monthly 
& 
quarterly 

Not 
meeting  

Monthly Meetings on a monthly basis.  

How Quality of the deliverable 
is ensured 

Monthly meetings occur where progress is presented to Portfolio Committees 
and inspections of the deliverables are conducted. 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Project 
implemented/ 
completed on time  

Project implemented/completed 
in time: Project not 
implemented/completed in time 
ratio 

1:0 0:1 0:1 Project was supposed to be 
completed in July 2016bbut was 
completed in March 2017 

Project 
implemented/ 
completed on 
scope 

Project implemented/completed 
on scope: Project not 
implemented/completed on 
scope ratio 

1:0 0:1 1:0 Changes were made but did not 
affect the scope of the project 

Project 
implemented/com
pleted in budget 

Project implemented/completed 
within budget: Project not 
implemented/completed on 
within budget 

1:0 0:1 1:0 Project was completed within budget. 
The project experienced a 13% 
saving. 

Submission of 
progress reports 
to the Department 

Municipality submits reports to 
the Department: Municipality 
does  not submit reports to the 
Department 

1:0 0:1 1:0 Consolidation of monthly reports 
submitted. 

Challenges 
experienced  

%Challenges are internally 
focused:% Challenges are 
externally focused 

N/A N/A 0%:100% No challenges  
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ELEMENT 4: PROJECT IMPLEMENTATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Working relations 
internally and 
externally with 
stakeholders 

%Good working relation 
internally:%Bad working relation 
internally ratio 

100%:0% 0%:100% 100%:0% Good working relationship 
internally 

%Good working relation 
externally:%Bad working 
relation externally ratio 

100%:0% 0%:100% 100%:0% Good working relationship with 
external stakeholders 

ELEMENT 5: PROJECT OUTCOMES 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Planned 
outcomes 
against actual 
outcomes  

% fully utilised public facility: 
%public facility not fully utilised 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

100%:0% The town is beatified and 
communities are using the 
sidewalks 

% project used by end user: % 
project not used by end user 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

100%:0% Used fully by end users 

ELEMENT 6: SUSTAINABILITY AND RECOMMENDATIONS  

Cost of maintenance of the 
project 

Currently there are minimal costs due to the rehabilitation being new. The maintenance will be factored 
in the community service department budget. 

Recommendations The Department must hold Accounting Officers to account for these projects. Accounting Officers 
should be present at monitoring meetings and should be able to report on progress. 

ELEMENT 7: VALUE FOR MONEY INDICATORS 

Vfm element Finding Explanation 

Economy Economical R6 million budget and 87% expenditure   

Efficiency Not efficient 87% expenditure with 100% implementation, but delayed by 6 
months. 

Effectiveness Effective The town is beatified and communities are using the sidewalks 

 

 

  

Above: The Central business district of Mbonambi, with the addition of street paving, storm water pipes and 
streetlights. The upgrade of the roads included the addition of speed humps near the town’s school. 



 

45 
 

 

 

  

 

 

 

 

 

 

  

  

Above: Street paving in Mbonambi Central business district 

Above: The upgrade of the Central Business District included the installation of concrete ballots to control traffic. The 
main road in the Central Business District was also upgraded as part of the scope which included speed humps.  

Above: Part of the scope included the addition of streetlights. The municipality noted that to ensure durability 
the poles need to be replaced with steel poles. Part of the funding also contributed to the upgrading of the 
garage overhead shade. 
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Imbube cultural Village project 

 

Funding Received  R12 500 000 over 3 years 

 Planned Actual 
 Deliverable Completed structure spa and 

wellness centre 
Incomplete structure 

Project 
commencement March 2016 March 2016 

 Completion November  2016 In progress 

Planned project 
duration 8 months  10 months  

 Expenditure R4 500 000 R4437321.50 or 98.6% 

Actual progress In progress Project on hold 

Date of visit 2 August 2017 

Need for the project  In 2012/2013 Isilo launched the Bulawayo project in Eshowe to conserve the Zulu heritage. It was noted 
that a replica project was needed near the KwaKhangela Palace. 

ELEMENT 1:PROJECT CONCEPTUALISATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Source of project 
need 

%Project needs based on 
community engagements & on 
Government 
priorities/Legislative prescripts: 
% with no source of project 
needs 

100:0% 0%:100
% 

100%0% The need was brought forward by 
the Royal Household Trust 

Project within IDP Project within 2015/2016 IDP: 
Project not within 2015/2016 
IDP 

1:0 0:1 1:0 Yes project is apparent but 
allocation not apparent for 
2015/2016 

Feasibility study 
and design of 
project 

Feasibility study& design 
conducted: Feasibility study& 
design not conducted 

1:0 0:1 1:0  

%Feasibility study &design 
conducted in-house: 
%Feasibility study &design 
outsourced 

N/A N/A 0%:100% Feasibility study and designs 
conducted by service provider. 

ELEMENT 2:SUPPORT APPLICATION PROCESS 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Support 
application 
compliance  

Extent of compliance in 
submission of business plans, 
MoAs & Council resolutions 

100% Below 
100% 

100% 
compliance 

 

Timing of funding 
transfer 

On time indicator=Planned time 
+/-Actual receipt (Departmental 
perspective) 

0 or +ve 
figure 

-ve 
figure 

0 Funds transferred March 2016, in 
the month the project was to 
commence 

On time indicator=Planned time 
+/-Actual receipt (Municipal 
perspective) 

0 or +ve 
figure 

-ve 
figure 

-3 The municipality noted that the 
funds were transferred 3 months 
beyond the adjustment budget to 
which they had to wait till July to 
use the funds 

Funding 
adequacy 

Satisfaction on funding 
adequacy: Dissatisfaction on 
funding adequacy ratio 

1:0 0:1 0:1 Not adequate due to escalation of 
costs As project costs R40 million 
to which CoGTA committed. 

Period of support 
application 

Period of support application 
process 

N/A N/A 30 working 
days 
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ELEMENT 3: PROJECT INPUTS 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Funding 
arrangement 

Funding transferred in full or in 
tranches 

N/A N/A Full amount  

Funding 
requested against 
funding received 

Funds received against funds 
requested 

100% Below 
100% 

100% The municipality received the 
requested amount of R4.5 million  

Cost per 
deliverable 

Cost per deliverable N/A N/A R4 500 000  

Subsequent changes in the cost 
per deliverable 

0% 1% and 
above  

R7 million or 
55% 

This is due to the monies owed for 
work done in previous phases and 
outstanding work on the on the 
conference facility and spa 

Financial 
performance  

actual expenditure in 
duration/planned expenditure in 
duration 

0% or 
+ve 
figure 

-ve 
figure 

99% R4437321.50 or 98.6% 
expenditure 

ELEMENT 4: PROJECT IMPLEMENTATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Delays time in 
commencement 
of 
implementation 

Implementation 
commencement delay time in 
months  

0 1 and 
above 

-2 months The project was supposed to 
commence in March 2016 but 
commenced in June 2016 

Duration in 
implementation 
ahead of time on 
behind schedule 

Implementation time in surplus 
or in deficit as per cashflow 
reports (in months) 

0  and 
+ve 
figure 

-ve 
figure 

-4 months Project was supposed to take 6 
months but took 10 months 

Deliverable delay 
from planned 
completion 

Ongoing Completion time 
beyond planned completion 
time as of the time of site visit 

0 1 and 
above 

9 months  Project was supposed to be 
completed in November 2016 but 
is still in progress. 

Structures in 
place to monitor 
scope and quality 

Project Steering Committee in 
place with relevant stakeholders 

In place Not in 
place 

In place  In place Project Steering 
Committee in place, till project ran 
out of funds 

Meeting frequency Monthly 
& 
quarterly 

Not 
meeting  

Quarterly Meetings on a quarterly basis  

How Quality of the deliverable 
is ensured 

Reduction of scope to ensure deliverables are of quality, as there was a 
challenge of limited funds. 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Project 
implemented/ 
completed on time  

Project implemented/completed 
in time: Project not 
implemented/completed in time 
ratio 

1:0 0:1 0:1 Project not implemented in time due 
to lack of funds 

Project 
implemented/ 
completed on 
scope 

Project implemented/completed 
on scope: Project not 
implemented/completed on 
scope ratio 

1:0 0:1 0:1 The scope had to be reduced to due 
to escalating costs 

Project 
implemented/com
pleted in budget 

Project implemented/completed 
within budget: Project not 
implemented/completed on 
within budget 

1:0 0:1 0:1 Not on budget. About R2.5 million 
was payed to cover outstanding costs 
of previous phases as a result of 
tenders of previous phases being 
awarded at amounts higher than their 
allocated budgets. 

Submission of 
progress reports 
to the Department 

Municipality submits reports to 
the Department: Municipality 
does  not submit reports to the 
Department 

1:0 0:1 1:0 Consolidation of monthly reports 
submitted. 
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ELEMENT 4: PROJECT IMPLEMENTATION 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Challenges 
experienced  

%Challenges are internally 
focused:% Challenges are 
externally focused 

N/A N/A 0%:100%  Reducing the scope as a 
result of the escalating costs 
of the scope. 

 Project being on hold due 
unfulfilled commitments by the 
Department. 

Working relations 
internally and 
externally with 
stakeholders 

%Good working relation 
internally:%Bad working relation 
internally ratio 

100%:0% 0%:100% 100%:0% Good working relationship internally 

%Good working relation 
externally:%Bad working 
relation externally ratio 

100%:0% 0%:100% 100%:0% Good working relationship with 
external stakeholders 

ELEMENT 5: PROJECT OUTCOMES 

Area of 
measurement 

Indicators Good Bad Actual Explanation 

Planned 
outcomes 
against actual 
outcomes  

% fully utilised public facility: 
%public facility not fully utilised 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

0%:100% Project on hold. Structure has to 
be protected from vandalism. 

% project used by end user: % 
project not used by end user 

70%-
100%: 
0%-30% 

0-50% 
:50%-
100% 

0%:100% Not used by end users 

ELEMENT 6: SUSTAINABILITY AND RECOMMENDATIONS  

Cost of maintenance of the 
project 

Project will be handed over to the beneficiaries being the Imbube Cultural Village Trust. 

Recommendations CoGTA makes too many promises and commitments while there are limited funds. CoGTA must keep 
the promise of R40 million. 

ELEMENT 7: VALUE FOR MONEY INDICATORS 

Vfm element Finding Explanation 

Economy Economical R4 500 000 with a 99% expenditure 

Efficiency Not efficient 99% expenditure to attain 75% implementation in a 10 month 
delay due to the outstanding payments of previous project 
phases. 

Effectiveness Not Effective Project on hold. Structure has to be protected from vandalism. 

 

  

Above: The Imbube Culture village which its implementation is on hold due to lack of funds 
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Above: Incomplete structure due to lack of funds 

Above: Community members volunteered to guard the structure so as to prevent vandalism. The contractor’s infrastructure is 
still on site awaiting payment and continuation. 
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Summary of Small Town Rehabilitation and Corridor Development in the Northern 

region 
 

Element Indicator Actual Result 
Project 
conceptualisation 

% of needs based on community engagements, Government 
priorities/Legislative prescripts  

100% 

%Feasibility studies and projects designs developed 100% 

A question arises as to why there are subsequent scope changes after designs are informed by feasibility studies. The 
aforementioned issues are also a contributing factor to the deviated costs of the deliverable. 

Support application % transfer coming ahead/or time (Departmental perspective) 67% 

% transfer coming ahead/or time (municipal perspective) 0% 

%Process within 25 working days 0% 

%Satisfaction on funding adequacy  0% 

The figures above indicate that there is no full agreement on the funding adequacy of projects and timing in the receipt of 
funds.  

Project Inputs  % received requested amount 33% 

% of projects without deviated costs per deliverable 67% 

% of projects not experiencing  expenditure challenges during 
implementation 

67% 

While the majority of projects did not receive the requested amounts, it noted that only one project faced expenditure 
challenges. The Imbube Cultural Village faced challenges in the form of moneys owed from previous phases being payed 
reducing the budget of other phases. 

Project 
implementation 

%project commencing as planned 100% 

Average delay time in project commencement 4 months 

%Project implemented ahead/within duration 0% 

%Projects implemented within scope 33% 

% structures in place to monitor scope quality and progress 100% 

% of projects with no implementation/completion time challenges 0% 

%Internal focused challenges 100% 

%Good working relation internally 100% 

%Good working relation externally 100% 

% progress accurate:  100% 

Average delay time in project implementation 11 months  

All projects experienced completion time challenges affecting their efficiency as result. It was also noted that even though 
Project steering committees sat there were still efficiency challenges. It was also noted that the majority of projects were not 
implemented on scope   

Project outcomes  % fully utilised public facility 33% 

% project used by end user 33% 

The projects were affected by efficiency issues in relations to expenditure, time and scope management. 

Value for money % projects economical 100% 

%Efficient 0% 

% Effective 33% 

Efficiency issues such as implementation duration and scope matters affected the development of deliverables. This as a result 
contributed to the noted outcomes.  
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4. OVERALL ASSESSMENT OF THE SUPPORT PROVIDED IN THE NORTHERN 

REGION 
 

Conceptualisation and design 

It was good to note that the projects visited were 

mandated by community engagements and 

government principles. While it was also good to note 

that project feasibility studies and designs were 

conducted, a general question is noted throughout all 

the support programmes. If feasibility studies are 

conducted and subsequent designs are developed, why 

are projects implemented out of budget and out of scope? This is asked as a result of the fact that the function of 

fact that projects experienced deviated deliverable costs.  

 

Support application  

In assessing this section, a trend in noted where there 

is no correlation between the transfer timings of the 

Department and those of the municipality. This 

indicates that there are different perspectives of the 

support application, with the Department feeling that 

the process is efficient and the municipalities feeling 

that the process does not respond to project needs.  

 

Project inputs and expenditure  

It was noted that even though projects received funds 

a majority of them experienced deviated costs per 

deliverables. This could be related with transfer timing 

in which funding is received in times where costs had 

escalated. The majority of projects which experienced 

expenditure challenges were projects were found 

under Massification Support programme. 
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Project implementation 

General challenges in this area related to projects 

not being implemented in time and scope. While it 

was noted that all projects had project steering 

committees as question is raised as to how the 

constituency of these structures ensured smooth 

implementation of these projects and ensured that 

implementation bottlenecks were addressed. 

 

Project outcomes  

The lower than expected functional facilities and end 

user percentages indicate that deliverables were not 

produced on time due resource and implementation 

challenges.  

 

Value for money indicators 

While the majority of the projects were economical, 

efficiency challenges such as time and scope 

management affected the deliverables leading to the 

noted results. 

 

Project investment vs return of investment 

While it is noted that R122 million had been invested 

into these projects and average of 28% of the 

anticipated outcomes had been realised, the 

Department should be able to put controls in place to 

ensure that ensure that there is smooth 

implementation that would ensure the realisation of 

intended outcomes. 

 

 

 

 

 


